
Middlesex University Research Repository
An open access repository of

Middlesex University research

http://eprints.mdx.ac.uk

Wong, Jolly Chun Kau (2014) Bringing police airwaves inside buildings: the Hong Kong Police
Force’s pioneering finance-own-operate-share (FOOS) public-private partnership project. DProf

thesis, Middlesex University. [Thesis]

Final accepted version (with author’s formatting)

This version is available at: https://eprints.mdx.ac.uk/13935/

Copyright:

Middlesex University Research Repository makes the University’s research available electronically.

Copyright and moral rights to this work are retained by the author and/or other copyright owners
unless otherwise stated. The work is supplied on the understanding that any use for commercial gain
is strictly forbidden. A copy may be downloaded for personal, non-commercial, research or study
without prior permission and without charge.

Works, including theses and research projects, may not be reproduced in any format or medium, or
extensive quotations taken from them, or their content changed in any way, without first obtaining
permission in writing from the copyright holder(s). They may not be sold or exploited commercially in
any format or medium without the prior written permission of the copyright holder(s).

Full bibliographic details must be given when referring to, or quoting from full items including the
author’s name, the title of the work, publication details where relevant (place, publisher, date), pag-
ination, and for theses or dissertations the awarding institution, the degree type awarded, and the
date of the award.

If you believe that any material held in the repository infringes copyright law, please contact the
Repository Team at Middlesex University via the following email address:

eprints@mdx.ac.uk

The item will be removed from the repository while any claim is being investigated.

See also repository copyright: re-use policy: http://eprints.mdx.ac.uk/policies.html#copy

http://eprints.mdx.ac.uk
https://eprints.mdx.ac.uk/13935/
mailto:eprints@mdx.ac.uk
http://eprints.mdx.ac.uk/policies.html#copy


 

 

 

 

 

Bringing Police Airwaves Inside Buildings: 

The Hong Kong Police Force’s Pioneering 

Finance-Own-Operate-Share (FOOS) 

Public-Private Partnership Project 
 

 

 

A Project Report Submitted to Middlesex University 

In Partial Fulfilment of the Requirements for the Degree of 

Doctor of Professional Studies 
 

 

 

 

Jolly Chun Kau WONG; Candidate 
(Student No. M00323025) 

 

 

 

Institute For Work Based Learning 

Middlesex University 

 

 

 

 

July 2014 



Page 2 of 124 

 

 

TABLE OF CONTENTS 
DEDICATIONS ………………………………………………………………………………………………….6

ACKNOWLEDGEMENTS ……………………………………………………………………………………..7

GLOSSARY OF TERMS …………………………………………………………………………………….....9 

ABSTRACT ………………………………………………………………………………………………….…11 

CHAPTER 1: INTRODUCTION ..................................................................................................................... 13 

1.2 INITIAL CONSIDERATIONS ......................................................................................... 13 

1.4 THE CANDIDATE ....................................................................................................... 16 

1.5 THE HONG KONG POLICE FORCE (HKPF) ................................................................ 17 

1.6 HKPF RADIO COMMUNICATIONS ............................................................................. 18 

1.7 CURRENT STATUS OF HKPF INDOOR RADIO COVERAGE .......................................... 19 

1.8 METHODOLOGY AND RESULTS ................................................................................. 20 

CHAPTER 2: TERMS OF REFERENCE ....................................................................................................... 21 

2.1 INTRODUCTION ......................................................................................................... 21 

2.2 TERMS OF REFERENCE .............................................................................................. 21 

2.3 OBJECTIVE ................................................................................................................ 22 

2.4 PROJECT STATEMENT ................................................................................................ 23 

2.5 LOGIC MODEL ........................................................................................................... 23 

2.6 HKPF INDOOR RADIO COMMUNICATIONS PROJECT ................................................. 25 

CHAPTER 3: LITERATURE REVIEW ......................................................................................................... 28 

3.1 INTRODUCTION ......................................................................................................... 28 

3.2 INITIAL CONSIDERATIONS ......................................................................................... 28 

3.3 RADIO COMMUNICATIONS INSIDE BUILDINGS .......................................................... 29 

3.4 THE COMMERCIAL CELLULAR SECTOR IN THE HKSAR ........................................... 30 

3.5 THE HONG KONG POLICING MODEL:  INDOOR POLICING .......................................... 31 

3.6 INDOOR RADIO COMMUNICATIONS REQUIREMENTS AND CHALLENGES ................... 32 

3.7 EXISTING MODELS FOR INDOOR COMMUNICATIONS ................................................. 32 

3.8 TECHNICAL OPTIONS ................................................................................................ 34 

3.9 FINANCE MODEL ....................................................................................................... 34 

3.10 THE PUBLIC-PRIVATE PARTNERSHIP MODEL ............................................................ 35 

3.10.1 Standard Model of Public Procurement .......................................................... 35 

3.10.2 Outsourcing...................................................................................................... 37 



Page 3 of 124 

 

3.10.3 Public-Private Partnership .............................................................................. 37 

3.10.4 Origins ............................................................................................................. 38 

3.10.5 Take-up of Public-Private Partnerships .......................................................... 39 

3.10.6 Dissent.............................................................................................................. 40 

3.10.7 Specific Cases .................................................................................................. 41 

3.11 FORMAL PPP DEFINITIONS ....................................................................................... 43 

3.12 GENERAL TRACK RECORD OF PPPS .......................................................................... 45 

3.13 TYPES OF PPP ........................................................................................................... 47 

3.13.1 Initial Considerations ...................................................................................... 47 

3.14 A PPP FOR HKPF INDOOR RADIO COMMUNICATIONS .............................................. 50 

3.15 FINANCE OPTIONS ..................................................................................................... 50 

3.16 FINANCE-OWN-OPERATE-SHARE (FOOS) ................................................................ 53 

CHAPTER 4: RESEARCH METHODOLOGY AND METHODS .............................................................. 54 

4.1 INTRODUCTION ......................................................................................................... 54 

4.2 THEORETICAL FRAMEWORK ..................................................................................... 55 

4.2.1 Technical Model............................................................................................... 56 

4.2.2 Finance Model ................................................................................................. 56 

4.2.3 Private Sector Involvement .............................................................................. 57 

4.2.4 Political Factors .............................................................................................. 57 

4.2.5 Economic Factors ............................................................................................ 57 

4.2.6 Strategic Factors .............................................................................................. 57 

4.2.7 Security Factors ............................................................................................... 57 

4.2.8 Ethical Factors................................................................................................. 58 

4.2.9 Quality of Indoor Communications ................................................................. 59 

4.3 PROJECT STATEMENT ................................................................................................ 59 

4.4 PROJECT REPORT QUESTIONS .................................................................................... 59 

4.5 METHODOLOGY ........................................................................................................ 60 

4.6 METHODOLOGY ADOPTED FOR THE IMPROVEMENT PROJECT ................................... 61 

4.6.1 Rationale Behind the Improvement Project ..................................................... 63 

4.6.2 Problem Definition........................................................................................... 63 

4.6.3 Project Statement ............................................................................................. 63 

4.6.4 Project Hypothesis ........................................................................................... 64 

4.6.5 Project Design ................................................................................................. 64 

4.6.6 Sampling Plan .................................................................................................. 64 



Page 4 of 124 

 

4.6.7 Instrument Development and Pilot Testing...................................................... 64 

4.6.8 Data Collection and Analysis Tools ................................................................ 65 

4.6.9 Limitations of the Study ................................................................................... 69 

CHAPTER 5: DATA INTERPRETATION AND ANALYSIS ...................................................................... 70 

5.1 INTRODUCTION ......................................................................................................... 70 

5.2 TECHNICAL OVERVIEW ............................................................................................. 70 

5.3 USER ACCEPTANCE TEST (UAT) AND FEEDBACK FROM FRONTLINE OFFICERS ........ 72 

5.4 FINANCE-OWN-OPERATE-SHARE (FOOS) FINANCE MODEL .................................... 73 

5.5 FINANCIAL ASPECTS ................................................................................................. 73 

5.6 EXTENDING THE PROJECT TO OTHER STRATEGIC LOCATIONS. ................................. 73 

5.7 FEEDBACK FROM PARTNERS ..................................................................................... 74 

5.8 QUESTIONNAIRE ....................................................................................................... 74 

5.9 TESTIMONIALS .......................................................................................................... 88 

5.9.1 Testimonials from the Public Sector ................................................................ 89 

5.9.2 Testimonials from the Private Sector ............................................................... 93 

5.9.3 Key Testimonials from Other Sectors .............................................................. 97 

CHAPTER 6: CONCLUSIONS ...................................................................................................................... 100 

6.1 INTRODUCTION ....................................................................................................... 100 

6.2 INNOVATIVE ASPECTS OF THE PROJECT .................................................................. 101 

6.3 IMPLICATIONS FOR PUBLIC SAFETY ........................................................................ 102 

6.4 REALISATION OF RESEARCH OBJECTIVES AND PROJECT BENEFITS ......................... 103 

6.4.1 Research Objectives ....................................................................................... 103 

6.4.2 Project Benefits .............................................................................................. 103 

6.5 RECOMMENDATIONS ............................................................................................... 105 

6.5.1 New Buildings to be Communications-Enabled ............................................ 105 

6.5.2 Next Generation Emergency Services Mobile Requirements ........................ 105 

CHAPTER 7: MAJOR OUTCOMES ............................................................................................................ 110 

7.1 INTRODUCTION ....................................................................................................... 110 

7.2 OUTCOMES OF THE PROJECT ................................................................................... 110 

7.3 PERSONAL OUTCOMES FOR THE CANDIDATE .......................................................... 114 

7.4 PROJECT LIMITATIONS ............................................................................................ 115 

CHAPTER 8: REFLECTIONS ....................................................................................................................... 117 



Page 5 of 124 

 

8.1 INTRODUCTION ....................................................................................................... 117 

8.2 BEGINNINGS ............................................................................................................ 117 

8.3 PARTNERING ........................................................................................................... 119 

8.4 THE PROJECT ITSELF ............................................................................................... 120 

8.5 WRITING ................................................................................................................. 121 

THE END ............................................................................................................................ 122 

 
 
 
LIST OF APPENDICES………………………………………………………………………………………143 
APPENDIX A: BIODATA OF THE CANDIDATE ......................... ERROR! BOOKMARK NOT DEFINED. 

APPENDIX B: MCKINSEY FORMAT PAPER ............................... ERROR! BOOKMARK NOT DEFINED. 

APPENDIX C: LIST OF STRATEGIC LOCATIONS FOR CC3 INDOOR RADIO COVERAGE 

IMPROVEMENT .................................................. ERROR! BOOKMARK NOT DEFINED. 

APPENDIX D: TELFORD PLAZA PILOT PROJECT SIGNAL STRENGTH TEST RESULTS .......... ERROR! 

BOOKMARK NOT DEFINED. 

APPENDIX E: QUESTIONNAIRE ON HOW THE POLICE SERVICE IS BRINGING THEIR 

AIRWAVES INTO BUILDINGS? ........................ ERROR! BOOKMARK NOT DEFINED. 

APPENDIX F: TEST ROUTINES AND TEST POINT LOCATIONS.................ERROR! BOOKMARK NOT 

DEFINED. 

APPENDIX G: DESCRIPTIVE RESULTS OF QUESTION 1 ......... ERROR! BOOKMARK NOT DEFINED. 

APPENDIX H: ONE-WAY ANOVA TEST RE QUESTION 1 ........ ERROR! BOOKMARK NOT DEFINED. 

APPENDIX I: LSD POST HOC TEST RE QUESTION 1 ................ ERROR! BOOKMARK NOT DEFINED. 

APPENDIX J: DESCRIPTIVE RESULTS OF QUESTION 2 .......... ERROR! BOOKMARK NOT DEFINED. 

APPENDIX K: ONE-WAY ANOVA TEST RE QUESTION 2 ........ ERROR! BOOKMARK NOT DEFINED. 

APPENDIX L: THE LSD POST HOC TEST QUESTION 2 ............ ERROR! BOOKMARK NOT DEFINED. 

APPENDIX M: GROUP STATISTICS RE QUESTION 3 ............... ERROR! BOOKMARK NOT DEFINED. 

APPENDIX N: T-TEST RE QUESTION 3 ....................................... ERROR! BOOKMARK NOT DEFINED. 

APPENDIX O: ONE-WAY ANOVA RE QUESTION 4 .................. ERROR! BOOKMARK NOT DEFINED. 

APPENDIX P: LSD POST HOC TEST RE QUESTION 4 ............... ERROR! BOOKMARK NOT DEFINED. 

APPENDIX Q: EXPERT TESTMONIALS ....................................... ERROR! BOOKMARK NOT DEFINED. 

APPENDIX R: PERSONAL OUTCOMES ....................................... ERROR! BOOKMARK NOT DEFINED. 

APPENDIX S: A NEW WIN-WIN-WIN BUSINESS SERVICE MODEL FOR THE HONG KONG 

POLICE FORCE ..................................................... ERROR! BOOKMARK NOT DEFINED. 



Page 6 of 124 

 

APPENDIX T: A NOVEL APPROACH TO EXTEND POLICE RADIO WAVES INTO BUILDINGSERROR! 

BOOKMARK NOT DEFINED. 



Page 7 of 124 

 

DEDICATIONS 
 
 
This project report is dedicated: 
 

1. Firstly, to my dearest wife Fontane and son Wilfred, both of whom have 
supported me steadfastly in the writing of it over the past several years, and 

 
2. Secondly, to public safety first and subsequent responders, who all have a need for 

effective indoor communications in carrying out their supremely important, often 
heroic, duties in support of the communities that they serve. 



Page 8 of 124 

 

ACKNOWLEDGEMENTS 
 

It would be remiss of me not to acknowledge the following persons who have given me so 
much support and encouragement over a protracted period: 
 

− Dr Carlye Tsui, my Project Advisor, for her meticulous guidance, useful advice and 
thoughtful care for all academic matters throughout my study 

 
− Dr Brian To, my Project Consultant, for his insightful advice on the professional 

development of this work 
 

− Prof. Steven G W Li, ProVice-Chancellor, and the staff of the Middlesex University 
East Asian Regional Office in Hong Kong for their caring support and encouragement 

 
− Mr Andy Tsang Wai Hung, Commissioner of Police, Mr William Tang Hou Kwong, 

Senior Assistant Commissioner of Police, Mr. Peter G Else, Assistant Commissioner 
of Police and Mr Stephen Cheng See Lim, Director of the Police College – all of the 
Hong Kong Police Force - for their full support and permission to conduct academic 
research in relation to my work 

 
− Prof. Philip Tsang, Vice-President, Web Consortium Education Foundation, Caritas 

Institute of Higher Education and Prof. Paul Kwok, Director, College of Full-time 
Studies, The Open University of Hong Kong, for their kind support and academic 
advice on the professional development of the research survey and questionnaires in 
connection with my study. 

 
− Mr Lam Wai Hang, Force Librarian and Dr Lam Kam Yuen, Force Curator, Hong 

Kong Police Force for their kind assistance in library and museum resources in 
connection with my study, and 

 
− The staff engineers and technical staff of the Professional Mobile Radio Division of 

the Communications Branch, Hong Kong Police Force, especially Messrs Cheung Ho 
Ming, Senior Telecommunications Engineer and Kinson Lam, Telecommunications 
Engineer for their professionalism and leadership in piloting the FOOS (Finance-
Own-Operate-Share) Model at Telford Plaza 

 
The following persons and organisations, in alphabetical order, provided thoughtful and 
highly professional testimonials in relation to the project: 
 

− Sir David Brown, Chairman of British Standards Institution (BSI) and Past President, 
The Institution of Engineering and Technology (IET) 

 
− Dr David Callaghan, Technical Director, Radio Communications Products, Thales 

UK Ltd. 
 

− Mr. Stephen Chau, Chief Technology Officer, SmarTone Mobile Communications 
Ltd., Hong Kong 

 
− Ir W Y Chu, Senior Telecommunications Manager, CLP Power Company, Hong 

Kong 



Page 9 of 124 

 

 
− Mr. Peter Goulding, Public Safety Specialist, Motorola Solutions Inc. and Former 

Chief Superintendent, Directorate of Information, London Metropolitan Police, UK 
 

− Mr. Yung Kuen Ha, Deputy Director General (Telecommunications) Office of 
Communications Authority (OFCA) Hong Kong 

 
− Dr Peter Halliday, CEO of Elite Consulting Company and Former Assistance 

Commissioner of the Hong Kong Police Force 
 
− Professor Martin Henson, Dean for International Affairs, University of Essex, UK 

 
− Mr. Jeppe Jepsen, Chairman, Spectrum Harmonisation, Public Safety 

Communications Europe and Vice Chairman TETRA and Critical Communications 
Association 

 
− Mr. Phil Kidner, CEO of TETRA and Critical Communications Association 

 
− Professor Jim Norton, Past President BCS, Chartered Institute for IT and Former 

Chief Executive, UK Radiocommunications Agency 
 

− Mr. Francois Rancy, Director Radiocommunication Bureau, International 
Telecommunications Union (ITU) 

 
− Mr. Duncan Swan, Partner Analysys Mason Ltd. UK, and 

 
− Ms. Sandra Wendelken, Editor Radio Resource International Magazine, USA 



Page 10 of 124 

 

GLOSSARY OF TERMS 
(Arranged Alphabetically) 

 

Term Meaning 
  
ADB Asian Development Bank 
ANOVA Analysis of Variance (Statistics) 
AVL Automatic Vehicle (or Vessel) Location 
3G 3rd Generation 
3GPP The 3rd Generation Partnership Project 
4G LTE 4th Generation Long Term Evolution 
BDA Bi-Directional Amplifier 
Beat Radio The handheld radio issued to all patrolling officers 
BLT Build-Lease-Transfer 
BOO Build-Own-Operate 
BOOT Build-Own-Operate-Transfer 
BOT Build-Operate-Transfer 
CAD Computer-Aided Dispatch 
CC1 HKPF's 1st Generation Command and Control System 
CC2 HKPF's 2nd Generation Command and Control System 
CC3 HKPF's 3rd Generation Command and Control System 
DAS Distributed Antenna System 
dB Decibel 
dBm/W Decibels per milliwatt 
dBW Decibels per watt 
DBFO Design-Build-Finance-Operate 
DBOT Design-Build-Operate-Transfer 
DCMF Design-Construct-Manage-Finance 
DMO Direct Mode Operation 
ECACCS (HKPF’s) Enhanced Computer-Assisted Command and Control 

System 
FOOS Finance-Own-Operate-Share 
GDP Gross Domestic Product 
GSM Global System for Mobile Communications 
HKPF Hong Kong Police Force 
HKSAR Hong Kong Special Administrative Region 
IET Institution of Engineering and Technology 
IRN Integrated Radio Network 
LMR Land Mobile Radio 
LSD Least Significant Difference (Statistics) 
LTE Long Term Evolution 
MTR Mass Transit Railway 
MTRC Mass Transit Railway Corporation 
OFCA Office of the Communications Authority 
One-Way ANOVA One-Way Analysis of Variance (Statistics) 
PCS Personal Communications Service 
PDA Personal Digital Assistant 
PFI Private Finance Initiative 
PPCP Public-Private Community Partnership  
PPP Public-Private Partnership 
PTT Push-To-Talk 
RES Radio Enhancement System 
RF Radio Frequency 



Page 11 of 124 

 

SPV Special Purpose Vehicle 
TETRA Terrestrial Trunked Radio 
UHF Ultra High Frequency (300 MHz and 3 GHz) 
VHF Very High Frequency (30 MHz to 300 MHz) 
 



Page 12 of 124 

 

ABSTRACT 
 

It is the vision of the Hong Kong Police Force (HKPF) that the Hong Kong Special 

Administrative Region (HKSAR) remains one of the safest and most stable societies in the 

world.1  The HKPF policing model which, inter alia, calls for a highly visible uniformed 

police presence – predominantly on foot - in places of public resort has proved to be effective 

in keeping crime and public disorder at low levels.2 

 

An effective radio system facilitating communication between field officers, and between 

field officers and their command and control centres, is a prerequisite for effective modern 

policing.  Whilst the intelligibility and reliability of outdoor police radio communications in 

the HKSAR is generally adequate, the same cannot be said of indoor coverage.  Some 40 per 

cent of the HKSAR’s population live above the 14th floor.3  In addition, the HKSAR boasts a 

large number of shopping malls, car parks and other indoor public facilities.  Deficiencies in 

indoor communications currently present a major operational challenge. 

 

Technical solutions for indoor radio communications have been in place in various locations 

around for the world for some years and generally involve the emergency services deploying 

their own distributed antenna system (DAS)4 or repeaters5 inside buildings.  Such solutions 

are generally expensive. 

 

The project report addresses the concept of an alternative finance model involving HKPF 

'plugging into’ commercial telecommunications infrastructure at suitable and agreed 

connection points and hence sharing the in-building cabling and RF (Radio Frequency) 

radiating elements.  HKPF uses dedicated radio spectrum.  The project report proposes a 

Finance-Own-Operate-Share (FOOS) public-private partnership (PPP) approach.  The project 

to produce a reference model is fully described from the original concept, through to the 

                                                 
1 Hong Kong is rated No.9 of the top 100 safe cities according to the Safe City Index (Frost & Sullivan analysis, 
March 2012). 
2 Overall crime in Hong Kong in 2013 was 72,911 cases or 1,015 per 100,000 populations; that, for example, is 
about one tenth of the crime rate in London. 
3 Hong Kong Ecological Footprint Report 2008, World Wide Fund Hong Kong 
4 A distributed antenna system, or DAS, is a network of spatially separated antenna nodes connected to a 
common source via a transport medium that provides wireless service within a geographic area or structure. 
DAS antenna elevations are generally at or below the clutter level and node installations are compact. 
5 A repeater is an electronic device that receives a signal and retransmits it at a higher level or higher power, or 
onto the other side of an obstruction, so that the signal can cover longer distances. 

http://en.wikipedia.org/wiki/Electronics
http://en.wikipedia.org/wiki/Signal_(information_theory)
http://en.wikipedia.org/wiki/Retransmission_(data_networks)
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selection of a partner, the design and implementation of a pilot scheme at a large HKSAR 

shopping mall, and user feedback.  The project results have been validated by triangulation: 

firstly, by assessment of the technical results including user feedback; secondly, by a 

questionnaire survey of industry practitioners; and lastly, by testimonials from prominent 

figures in the telecommunications sphere. 

 

The project has resulted in tangible and intangible benefits both for HKPF and the mobile 

phone companies concerned by way of substantial savings, improved quality of service and 

public goodwill.  The reference model has potential worldwide application. 
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CHAPTER 1:   INTRODUCTION 

 
Radio has no future. 

 
LORD KELVIN, BRITISH MATHEMATICIAN6 

 

1.1 Introduction 
 

Chapter 1 introduces the reader to the following: 

 

1. Initial considerations 

2. Proposed HKPF indoor radio communications improvement project 

3. The Candidate 

4. The Hong Kong Police Force (HKPF) 

5. HKPF radio communications 

6. Current status of HKPF indoor radio coverage, and 

7. Methodology and results 

 

1.2 Initial Considerations 
 

Land mobile radios, whether used in vehicles or as handheld portables, are an important tool 

used every day by police officers to make their jobs safer and more efficient.  For the most 

part, these radio systems function as designed, and serve the end-user with reliable 

communications.  However, when the duties of police officers require them to enter a 

building, or operate below ground level during emergencies, the ability of their radios to 

communicate to the command and control centre or with each other may become an 

operational issue. 

 

One physical constraint of land mobile radio communications is its inability to transmit and 

receive airwaves through obstructions such as buildings or underground structures.  Indeed, 

                                                 
6 http://zapatopi.net/kelvin/quotes/ (accessed 24 January 2014). 

http://zapatopi.net/kelvin/quotes/


Page 15 of 124 

 

the failure of a land mobile radio to transmit and receive communications from within a 

building or below ground level has challenged radio users since the beginning of land mobile 

radio communications (Hashemi, 1993). 

 

Faced with a public demanding ever-faster police response to incidents and crimes, the need 

for seamless radio coverage has evolved from a desirable to an essential requirement.  HKPF 

needs clear and reliable radio communications for efficient incident management and 

enhanced officer safety. 

 

Modern police radio communications in the HKSAR date back to 1977 and inadequate 

indoor coverage has invariably been a problem.  In 1984, for example, an armed robbery 

occurred at the Landmark, a large and busy shopping mall in the Central Business District of 

the HKSAR.  The alarm was raised whilst the robbery was in progress, and the police were 

quickly on the scene.  Unfortunately, police beat radios did not function effectively inside the 

mall and as a result the police operation lacked coordination.  The robbers shot their way out 

of the building and in the general confusion succeeded in getting the police to shoot at each 

other.  By great good fortune, no members of the public or police officers were hurt.  The 

police operation was accurately described at the time as a shambles.  In the interests of public 

relations and at considerable expense, HKPF subsequently installed a repeater inside the mall.  

The missed golden opportunity to apprehend an extremely violent gang of criminals had 

serious repercussions in that the gang continued its activities for several years thereafter and 

killed several members of the public in the process (Gee, 2001). 

 

Despite this ‘wake up call,’ there was no further substantive action to address indoor 

communications until the project described in this project report.  There are, naturally, one or 

two specific exceptions to this, the Chek Lap Kok International Airport being one. 

 

1.3 Proposed HKPF Indoor Radio Communications Improvement 

Project (the Improvement Project) 
 

There were two aspects to the improvement project: 

 

1. The technical model, and 

2. The financing model 
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Of the technical options available, it was decided that ‘simple’ extension of existing HKPF’s 

radio system to the interiors of buildings, by way of extending the infrastructure, was not 

viable, primarily because of the capital and maintenance costs involved.  Accordingly, it was 

considered that collaboration with the private sector was the road ahead. 

 

Private sector involvement has been woven into the Government’s reform measures, mainly 

in the form of outsourcing and public-private partnerships (PPP) (Grimsby and Lewis, 2004).  

In the HKSAR, PPP continues to be encouraged within the public sector as a means to 

improve coverage, effectiveness, efficiency and quality in the delivery of public services 

(Efficiency Unit, 2008). 

 

The take-up of PPP initiatives by public safety worldwide is currently patchy (Colverson, 

2012).  The City of Los Angeles has a formal programme of collaboration between the Los 

Angeles Police Department and private security companies and this appears, inter alia, to 

provide a level of flexibility not achieved in a conventional police-only model (IACP, 2004).  

In early 2000, in the United Kingdom, the former Police Information Technology 

Organisation (PITO) signed a framework arrangement with British Telecom for a new 

national radio service – Airwave - to be rolled out across police forces in England, Wales and 

Scotland under a Private Finance Initiative (PFI) (Corner, 2006).  Nevertheless, the PPP 

philosophy has yet to achieve meaningful inroads into public safety. 

 

In his RAL Level 8 (Recognition and Accreditation of Learning) Proposal,7 the Candidate 

listed the following specific objectives of the project as follows: 

 

1. A study of the background of police indoor radio communications systems 
technology 

2. A review of mobile networks for public safety in buildings including a discussion on 
why indoor radio coverage is needed and how it is best implemented worldwide 

3. A detailed investigation into indoor coverage solutions from basic directional antenna 
systems (DAS) through to advanced radio-over-fibre systems 

4. The formulation of an effective public-private partnership model with which to 
implement the selected technical indoor communication solution 

5. The documenting of a unique, single-source reference for practical knowledge behind 

                                                 
7  For an explanation of the RAL process, see http://www.mdx.ac.uk/Assets/REGS-
MDProfRegulations%20_3_16Feb2011Final.pdf (accessed 16 December 2013). 

http://www.mdx.ac.uk/Assets/REGS-MDProfRegulations%20_3_16Feb2011Final.pdf
http://www.mdx.ac.uk/Assets/REGS-MDProfRegulations%20_3_16Feb2011Final.pdf
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indoor radio planning based on real life examples and implemented systems and 
results by the HKPF 

6. The development of a business-oriented reference model for PPP in the HKSAR 
Kong and how it might be adapted for use in and by other jurisdictions, and 

7. A review of the politics of the industry and the transferability of the reference model 
 

1.4 The Candidate 

 
The Candidate is a graduate of the University of Essex (M.Sc. in Telecommunications and 

Information Systems) and the Chinese University of Hong Kong (M.Phil. in Digital 

Encryption).  He is a career Hong Kong Special Administrative Region Government 

(HKSARG) civil servant with the HKPF and head of the Communications Branch in the rank 

of Chief Police Telecommunications Engineer.  Amongst the major projects with which he 

has been associated is the development and implementation of HKPF’s Third Generation 

Command and Control System (CC3), for which he was the chief systems architect.  This 

new system went operational in 2006.  A biodata of the Candidate is given at Appendix A. 

 

In so far as CC3 uses the low power TETRA8 technology standard and the specifications of 

the project did not call for comprehensive indoor communications coverage, such coverage 

was, initially, very limited.  Following the roll-out of CC3 and especially user feedback, 

thought turned to how indoor coverage might be enhanced.  After options reviews, it was 

decided to pursue a public-private partnership with the object of leveraging the indoor 

telecommunications infrastructure of the mobile phone operators to extend the CC3 coverage. 

 

Following a successful pilot at a large shopping mall in Hong Kong, the Candidate 

determined to commit the project to paper in the form of a project report as part of the 

requirements of a doctoral degree in professional studies.  The details of this are recorded in 

the Candidate’s RAL 8.9 

 

                                                 
8 Terrestrial Trunked Radio (TETRA) is an European Telecommunications Standards Institute (ETSI) standard 

for professional mobile radio designed for use by emergency services. 
9 Jolly Chun Kau WONG, Doctorate in Professional Studies, Planning a Practitioner Research Programme 4561, 
RAL 8 dated 6 January 2011  
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1.5 The Hong Kong Police Force (HKPF) 
 

HKPF is one of the largest metropolitan police forces in the world; in size it rivals the 

Metropolitan Police Service of London, England and the New York Police Department in the 

United States. 10   Assets-wise, it is well provided with purpose-built community police 

stations, modern TETRA radio communications, computer-assisted command and control 

systems, computerised criminal records and intelligence systems, and other equipment (Wong, 

2012). 

 

On average, HKPF receives some 6,399 emergency (‘999’) calls daily.11  HKPF pledges to 

respond to all genuine emergency calls within nine minutes in urban and 15 minutes in rural 

areas, be they in- or outdoors.12 

 

The rates of crime and public disorder in the HKSAR are regarded as very low – one tenth of 

those in London, 13  for example.  In 2013, a total of 72,911 crimes were recorded, 

representing a crime rate of 1,015 cases per 100,000 populations.  Most categories of crime 

recorded a slight drop over 2012, the exceptions being deception, rape and indecent assault, 

pickpocketing, miscellaneous theft and criminal damage.  Almost all crimes can take place 

either in- or outdoors.  In addition to crime, there were around 5,100 public meetings in 

2013.14  Many of these take place indoors, particularly in inclement weather. 

 

It would be as well to dispose of one, possibly contentious, issue from the outset and that is 

the legal position with regard to HKPF officers entering premises.  The reader might 

reasonably ask why police officers are needed to enter what are essentially private premises, 

commonly patrolled by watchmen and security staff?  In a nutshell, the duties of HKPF are 

ordained by Section 10 of the Police Force Ordinance, Cap. 232, which mandates a police 

response to all crime and disorder wherever it may occur.  Whilst privately employed security 

staff can very possibly deal with minor incidents, HKPF must be involved where any sort of 

judicial proceeding may eventuate and such is the case most of the time. 

                                                 
10 HKPF has an establishment (as at 2012-12-31) of 28,392 sworn officers supported by 4,695 civilian officers. 
11 In 2013, the Police Regional Command and Control Centres received 2,313,816 calls.  Around 80 per cent of 
these were for non-emergencies, or otherwise, frivolous, but all have to be answered. 
12 http://www.police.gov.Hong Kong/ppp_en/01_about_us/pp.html (accessed 18 June 2013). 
13 http://www.met.police.uk/crimefigures/ (accessed 18 June 2013). 
14 Line-to-take on Public Order Events, Operations Wing, HKPF, July 2014. 

http://www.police.gov.hk/ppp_en/01_about_us/pp.html
http://www.met.police.uk/crimefigures/
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1.6 HKPF Radio Communications 
 

In the HKSAR, the introduction of two-way radios to foot patrol police officers in the 1970s 

had a revolutionary effect on ‘beat policing.’15 

 

Though very basic in comparison with the current system, HKPF’s First Generation 

Command and Control Communications System (CC1), introduced in 1977, was an advanced 

system at the time.  The HKSAR was one of the first cities in the world, for example, to place 

the extension speaker-microphone conveniently on an officer’s shoulder strap, providing 

much easier and faster hands-free communications.  The defining move forward, however, 

was the creation of regional command and control centres, allowing field officers to be 

directed and supported from a central coordinating point. 

 

The Second Generation Command and Control Communications System (CC2) was 

introduced in 1990.  Radio communications and computer applications merged together so 

that CC2 could link to a variety of specialist services that enabled and enhanced operational, 

investigative and intelligence capabilities.  CC2 comprised an integrated radio 

communications system (commonly known as the ‘Beat Radio System’); the 999 Emergency 

Services Telephone Sub-system; and the Enhanced Computer Assisted Command and 

Control System (ECACCS).  CC2 proved effective but reached the end of its useful life in 

2004. 

 

HKPF rolled out its Third Generation Command and Control Communications System (CC3) 

in March 2006 (Wong and Tsang, 2010).  CC3 was designed and developed to meet the 

challenges of a fast changing environment and advancing technology, as well as the ever-

increasing public expectation for more sophisticated police services and faster emergency 

response.  It is axiomatic that public safety agencies require communications that are reliable, 

rapid, responsive and rugged (Killen, Stittleburg, Webb and Siamicki, 2005).  For the initial 

rollout, the design scope focussed on effective outdoor radio communications. 

 

                                                 
15 A foot patrol officer is responsible for patrolling a designated geographical area known as a ‘beat.’ 
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CC3 is operated under six regional command and control centres which direct police 

operations on the ground through radio communication with patrolling officers, and officers 

in vehicles and on board launches. 

 

1.7 Current Status of HKPF Indoor Radio Coverage 
 

With a land mass of 1,104 square kilometres and a population of over seven million people, 

the HKSAR is one of the most densely populated conurbations in the world.  According to 

the Guinness Book of Records 2012, the Mong Kok District in Kowloon has the highest 

population density (130,000 per square kilometre) of any area on earth. 

 

A strong economy and burgeoning population have resulted in an insatiable demand for new 

construction for both commercial and residential use, which has made the HKSAR one of the 

world’s most ‘vertical cities’ (Wong, 2011).  A full 40 per cent of the population lives on or 

above the 14th floor of residential buildings.  Shopping malls have blossomed, generally sited 

underneath commercial and residential complexes.  Indoor and underground car parks have 

also proliferated. 

 

The police requires intelligible and reliable radio communication for effective incident 

management and officer safety.  Seamless radio coverage, in particular indoor coverage has 

invariably been a challenge (Infonetics Research, 2007; Rappaport, 2002) to mobile radio 

systems.  Police radio communications are no exception.  Beat officers patrol inside buildings 

to combat burglary, robbery, shop thefts, criminal damage, pick-pocketing, and others, and at 

crime black spots in locations such as shopping malls, basement levels, inter/intra buildings 

tunnels and car parks.  Patrol officers are expected to prevent and detect crime within their 

assigned patrol areas and beat radios are their primary means of requesting assistance from 

police command and control centres, and communicating with each other. 

 

The design specification for CC3 stipulated, inter alia, that the system need support 

communications no further than one metre inside buildings (De Toledo, Turkmani and 

Parsons, 1998).  It follows that, unless specifically provided for by way of repeaters16 or bi-

                                                 
16 Special portable repeaters are available for ad hoc, planned operations. 
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directional17 antenna, police communication inside buildings in the HKSAR cannot be relied 

upon. 

 

By contrast, the mobile phone operators in the HKSAR have all developed comprehensive 

networks covering both outdoor and indoor communications.  These operators, being 

commercial enterprises, have invested heavily in mobile phone infrastructure, intending to 

reap the rewards of such investment by establishing reputations for reliable mobile phone 

services and hence increasing numbers of (satisfied) customers.  The only current method 

whereby police officers inside buildings can reliably communicate with each other and with 

their command and control centres is by the use of mobile phones.  The carrying of two 

communication devices, however, is unsatisfactory from both the weight and bulk 

perspectives, and also because command and control centres cannot monitor operational 

mobile phone communications. 

 

1.8 Methodology and Results 
 

Starting in 2009 with a pilot scheme in a major shopping mall in the HKSAR and utilising the 

bidirectional amplifier and cabling infrastructure of one mobile phone operator (selected by  

an open tender), HKPF has now embarked upon a programme of extending CC3 coverage to 

inside buildings, by way of PPPs.  60 locations – mostly shopping malls – have been 

identified and the programme is due for completion by mid-2014. 

 

Indoor communications at the selected locations now match mobile phone coverage.  There 

have been major cost savings and frontline user feedback has been positive.  

 

The reader is now invited to take a voyage of discovery into the world of indoor radio 

communications as conceived by and being implemented within HKPF. 

                                                 
17 A bi-directional antenna (BDA) is a device used for boosting the radio reception to the local area by the usage 
of a reception antenna, a signal amplifier and an internal rebroadcast antenna.  These are similar to the cellular 
broadcast towers used for broadcasting by the network providers, but are much smaller, usually intended for use 
in one building. 

http://en.wikipedia.org/wiki/Cell_phone
http://en.wikipedia.org/wiki/Antenna_(radio)
http://en.wikipedia.org/wiki/Amplifier
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CHAPTER 2:  TERMS OF REFERENCE 
 

You are to infiltrate into the underworld and establish and 

maintain contacts with anyone who can give information which 

will lead to the arrests of criminals.  You must stay in the 

background but you must get the information and plenty of 

it….Remember that the whole success of the plan depends on 

strict secrecy.  You will have complete freedom of 

movement….You will not be asked any questions about the 

source of any information you may discover. 

 
TERMS OF REFERENCE OF THE  

NEWLY FORMED GHOST SQUAD, 

LONDON, 31 DECEMBER 194518 

 

2.1 Introduction 
 

This chapter describes the project charter and objectives. 

 

2.2 Terms of Reference 
 

Terms of reference (TORs) are used to describe the purpose, roles and structures of projects, 

working groups, reference groups and committees.  They are guidelines for the way an 

individual will work – as in the case of this project report – or how group members will work 

with each other, and deciding the TORs is usually the first task undertaken by an 

individual/group.  TORs provide a written basis for making decisions. 

 

After due consideration, the TORs for the HKPF indoor radio communications enhancement 

project were identified to be: 

 

                                                 
18 Gosling, J. (1959) The Ghost Squad, White Lion Publishers, London, pp.14-15. 



Page 23 of 124 

 

1. Review the business case for improving police communications inside buildings in 

the HKSAR 

2. Review technical models adopted in other parts of the world and their relevancy to 

HKPF and the HKSAR 

3. Review finance models to fund the pilot 

4. Conduct a pilot of the proposed technical solution at one location in the HKSAR 

5. Assess the results of the pilot, and 

6. Decide upon a reference model to fund the extending of the technical solution to other 

selected locations in the HKSAR 

 

2.3 Objective 
 

The overarching objective of the project was to develop an effective and affordable solution 

for HKPF to bring its airwaves into buildings.  The objective accords with HKPF's Strategic 

Direction No. 4: supporting frontline units. 19   Professional mobile radio services will 

empower frontline units – particularly patrol sub-units and criminal investigation teams - with 

highly responsive and resilient communications capabilities to meet increasing safety and 

security needs, and will enable them to respond to calls for police services in a professional 

and confident manner. 

 

The project was implemented by pilot testing the technical solution and then developing a 

PPP finance model designed particularly for public safety agencies (HKPF in this case) to 

extend the model to 59 other selected locations (making a total of 60 locations).  These 

locations were selected according to a set of stringent criteria20 designed to identify those 

where effective indoor communications is considered essential.  The model was validated by 

triangulation in the form of: evaluating the field implementation; a survey of practitioners 

worldwide; and testimonials by experts and prominent leaders in the communications sphere. 

                                                 
19 HKPF’s four current (2013) Strategic Directions are as follows: 

1. engaging the community 
2. enhancing personal and professional qualities of HKPF members 
3. strengthening criminal intelligence gathering Force-wide, and 
4. supporting front-line units 

20 The criteria included: 
 number of police order events 
 crime reports 
 pedestrian average and peak 
 high risk premises 
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2.4 Project Statement 
 

Defining the TORs and Objectives resulted in the development of the following project 

statement: 

 

The development and implementation of a solution to 

significantly improve police indoor communications by 

partnering with the private sector will be a win for both parties; 

enhanced quality of police service on the one hand, and an 

important contribution to public service by the private sector, 

on the other. 

 

2.5 Logic Model 
 

A logic model (also known as a logical framework, theory of change, or programme matrix) 

is a tool often used by managers and evaluators to evaluate the effectiveness of a programme 

or project.  Logic models are usually a graphical depiction of the logical relationships 

between the resources, activities, outputs and outcomes of a programme.21  Whilst there are 

many ways in which logic models can be presented, the underlying purpose of constructing 

one is to assess the ‘if-then,’ i.e. causal, relationships between the elements of the programme; 

if the resources are available for a programme, then the activities can be implemented; if the 

activities are implemented successfully then certain outputs and outcomes can be expected.  

Logic models are most often used in the evaluation stage of a programme but can also be 

used during planning and implementation.22 

 

                                                 
21 http://www.uiweb.uidaho.edu/extension/LogicModel.pdf (accessed 26 July 2013). 
22 http://www.innonet.org/client_docs/File/logic_model_workbook.pdf (accessed 26 July 2013). 

http://www.uiweb.uidaho.edu/extension/LogicModel.pdf
http://www.innonet.org/client_docs/File/logic_model_workbook.pdf
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In its simplest form, a logic model has four components (W.K. Kellogg Foundation, 2004).  

Let us examine these using a straightforward programme as an example; a police programme 

to reduce crime in a large public park: 

 

Inputs Activities Outputs Outcomes/Impacts 
What resources go into a 
programme 

What activities the 
programme undertakes 

What is produced through 
these activities 

Benefits that result from 
the programme 

Programme: Reduction of Crime in a Large Public Park 
1. Police manpower 
2. Dogs 
3. Vehicles 
4. Informers 
5. Matériel 
6. Media 
7. Finance (fees for 

informers, etc.) 

1. Patrols 
2. Special operations 
3. Covert operations 
4. Intelligence gathering 
5. Publicity campaigns 
6. Crime prevention 

campaigns 

1. No. of patrols 
2. No. of special 

operations 
3. No. of covert 

operations 
4. No. of pieces of 

intelligence gathered 
5. No. of arrests 
6. No. of prosecutions 
7. No. of convictions 
 

1. Increased use of park 
by the public 

2. Heightened police 
credibility 

3. Impetus to improve 
park’s ambience and 
its facilities 

4. Greater inclination by 
(and justification for) 
relevant bodies to 
increase police 
funding 

 

Table 1: Simple Logic Model 

 

Following early development of the logic model in the 1970s, a number of refinements and 

variations have been added to the basic concept.  Many versions of logic models set out a 

series of outcomes/impacts, explaining in more detail the logic of how an intervention 

contributes to intended or observed results.  This will often include distinguishing between 

short-term, medium-term and long-term results, and between direct and indirect results 

(Weiss, 1972). 

 

In concluding this chapter, let us pull the various strands into a comprehensive logic model 

for our indoor communications initiative.  This will serve as a template for the remainder of 

the project report and also a solid benchmark against which to judge the success or otherwise 

of the project. 
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2.6 HKPF Indoor Radio Communications Project 
 

PROBLEM STATEMENT 

 

Police telecommunications inside buildings and other indoor places of public resort are 

inadequate, which is having a negative impact on efficiency and effectiveness. 

 

GOAL 

 

To improve the aforesaid telecommunications to a level matching those of the mobile phone 

operators, such being now the de facto standard in the HKSAR. 

 

LOGIC MODEL OF HKPF INDOOR COMMUNICATIONS PROJECT 

 

A logic model of the project appears at Figure 1. 



Page 27 of 124 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 1: Logic Model of HKPF Indoor Communications Project 

Rationale 
 

Effective indoor 
communications 
are essential for 
HKPF’s 
operational and 
effectiveness/ 
efficiency 
In today’s 
technologically 
advanced world, 
lack of adequate 
indoor police 
communication is 
no longer 
acceptable, 
operationally or 
politically 

Assumptions 
A technical 
solution is 
available 
The extremely 
high cost of 
extending HKPF’s 
own 
communications 
infrastructure 
inside buildings 
will meet with 
severe 
governmental and 
political resistance 
A politically 
acceptable finance 
model will be 
endorsed by 
Government and 
the legislature 

Activity 
Groups 

Review business 
case 
Review technical 
options for the 
pilot 
Review 
financing 
options for the 
pilot 
Conduct a pilot 
at one location 
Assess the 
technical results 
of the pilot 
Decide upon a 
finance model to 
extend the 
technical 
solution to other 
locations 
Extend the 
technical 
solution to other 
locations 
 

Outputs 
 

Police officers can 
communicate with 
each other inside 
buildings 
Police officers can 
communicate with 
their command 
and control 
centres from 
inside buildings 
and vice versa 
 

Long-Term 
Outcomes 

Heightened HKPF 
credibility in the 
general 
community 
Improved HKPF-
public relations 
Heightened HKPF 
international 
reputation 
Heightened 
respect for HKPF 
by Government 
and the 
Legislature 
Catalyst for 
similar approach 
to other HKPF 
projects 
Catalyst for 
enhancing 
relations with 
overseas law 
enforcement 
agencies 
Intermediate-

Term 
Outcomes 

Heightened public 
satisfaction with 
HKPF efficiency 
and effectiveness 
inside buildings 
Government and 
Legislature 
appreciation for 
having saved 
money 
Government and 
Legislature 
appreciation for 
working with the 
private sector for 
the good of Hong 
Kong 
Reduces crime 
inside buildings 
Improved 
detection of 
crimes within 
buildings 

Short-Term 
Outcomes 

Less need for 
HKPF frontline 
officers to use 
landlines and 
mobile phones for 
indoor 
communications 
Greater chance to 
apprehend 
criminals inside 
buildings through 
better search 
coordination 
Greater HKPF 
efficiency and 
effectiveness at 
scenes of crime 
and incidents 
inside buildings 

Resources 
 

Finance 
Hardware 
Software 
Spectrum 
Infrastructure 
Policy support 
(Security Panel) 
Funding support 
(Finance 
Committee) 
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It will be seen that a clear distinction has been drawn between outputs and outcomes.  Whilst 

improved indoor communication was obviously the objective, it is the outcomes that justify 

the project.  Chapter 7 documents the strategic outcomes of the project. 
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CHAPTER 3:  LITERATURE REVIEW 
 

The average Ph.D. thesis is nothing but the transference of 

bones from one graveyard to another. 

 
J. FRANK DOBIE23 

 

3.1 Introduction 
 

This chapter reviews the literature, worldwide, on: 

 

1. Technical models to improve emergency services indoor communications, and 

2. Finance models to fund such projects 

 

A literature review is a text written by, typically, a researcher to consider the critical points of 

current knowledge including substantive findings, as well as theoretical and methodological 

contributions to a particular topic.  Literature reviews are secondary sources, and as such, do 

not report any new or original experimental work.  Also, a literature review can be interpreted 

as a review of an abstract accomplishment. 

 

Most often associated with academic-orientateed literature, such as a thesis, a literature 

review usually precedes a research proposal and results section.  Its main goals are to situate 

the current study within the body of literature and to provide context for the particular reader 

(Cooper, 1998). 

 

3.2 Initial Considerations 
 

Many public safety agencies believe that it is fair and reasonable to make a building 

developer or owner responsible for assuring a viable public safety radio signal throughout his 

                                                 
23 Dobie, J.F. (1944) A Texan in England, Little Brown and Company, Boston.  



Page 30 of 124 

 

or her property.  This is particularly true when the building itself greatly attenuates24 public 

safety airwaves, plus activities inside the building warrant a potential need for public safety 

response to the site.  Some municipalities in the United States and Europe have written 

building or fire codes to address the problem.25  The building developer or owner is required 

to comply with such codes before a certificate of occupancy is issued.  However, results are 

often undesirable because codes are usually written in a language that is neither measurable 

nor enforceable, or the problem is seemingly insurmountable because of the huge number of 

legacy buildings in metropolitan cities.  The alternative is, therefore, to place the burden of 

adequate radio coverage on the community as a whole, or to settle for situations where public 

safety radio communications are not reliable. 

 

There are strong arguments for and against public safety agencies investing public money to 

fund in-building communications.  Even where money might be available, metropolitan cities 

such as the HKSAR, New York, London, Shanghai and Tokyo, have a legacy of old 

buildings coupled with an increasingly urbanised structure.  In such environments, extending 

radio coverage inside buildings poses serious financial and technical challenges. 

 

3.3 Radio Communications Inside Buildings 
 

Whilst a detailed discussion of the technical problems associated with radio communications 

inside buildings is not central to this project report, the problems are, nevertheless, germane 

to devising the finance model and should therefore be suitably addressed. 

 

For several decades now, public safety agencies worldwide have relied on wireless 

communications to coordinate day-to-day and emergency operations.  Their operating 

environment essentially requires a push-to-talk (PTT) mission-critical voice over wide-area 

                                                 
24 Gradual loss of intensity of the signal.  In electrical engineering and telecommunications, attenuation affects 
the propagation of waves and signals in electrical circuits, in optical fibres, as well as in air (airwaves). 
25 So does the Hong Kong SAR; the Office of the Communications Authority (OFCA) has issued two codes of 
practice: (1) Code of Practice for the Provision of Access Facilities in Buildings for the Supply of 
Telecommunications and Broadcasting Services (April 2012) at http://www.coms-
auth.hk/filemanager/statement/en/upload/104/cop201201e.pdf (accessed 24 January 2014); and (2) Code of 
Practice for the Installation and Maintenance of In-Building Telecommunications Systems and In-building 
Access by Telecommunications Network Operators (April 2012) at http://www.coms-
auth.hk/filemanager/statement/en/upload/105/cop201202e.pdf (accessed 24 January 2014). 

http://en.wikipedia.org/wiki/Electrical_engineering
http://en.wikipedia.org/wiki/Telecommunications
http://www.coms-auth.hk/filemanager/statement/en/upload/105/cop201202e.pdf
http://www.coms-auth.hk/filemanager/statement/en/upload/105/cop201202e.pdf
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land mobile radio (LMR)26 network tailored to support the unique requirements of public 

safety and disaster recovery agencies such as law enforcement, ambulance services, civil 

emergency management, disaster relief, fire brigades, coast guard services, massive search 

and rescue, government administration and others (Salkintzis, 2006; DaSilva, Morgan, 

Bostian, Sweenly, Midkiff, Reed, Thompson, Newhall and Woerner, 2006). 

 

The generally decentralised and autonomous nature of the various public safety agencies has 

led to the deployment of a variety of private LMR systems 27  , primarily on voice 

communications and low-speed data transfer, operating in a fragmented radio spectrum 

(Doumi, 2006), ranging from lower VHF (very high frequency) to upper UHF (ultra high 

frequency) wavebands.  Although developments such as digital trunking standards;  access to 

wireless data; automatic vehicle or vessel location (AVL); and computer-aided dispatch 

(CAD), have been adopted to improve the performance of LMR systems, the radio coverage 

and traffic capacity of public safety radio communication systems have generally lagged 

behind that of commercial cellular systems.28 

 

This disparity in coverage and capacity performance was not fully appreciated until a number 

of momentous incidents over the last decade including the destruction of the World Trade 

Center in 2001; the Indian Ocean earthquake and tsunami in 2004; the London bombings in 

2005; and Hurricane Katrina in the Caribbean and the Gulf of Mexico, also in 2005.  These 

disasters confirmed that radio coverage and capacity, both in- and outdoor, are of vital 

importance to emergency response departments in carrying out coordinated operations on a 

broad scale and in real time.  

 

3.4 The Commercial Cellular Sector in the HKSAR 
 

By contrast, the commercial cellular sector, both overseas and in the HKSAR, using 3G (3rd 

Generation) and 4G LTE (4th Generation Long Term Evolution) technologies, now offers a 

huge portfolio of services including voice, messaging, email, web browsing, picture transfer 

                                                 
26 The term public safety land mobile radio (LMR) refers to wireless systems used by public safety agencies for 
coordinating teams and providing rapid emergency response. 
27 Project 25 and Terrestrial Trunked Radio (TETRA) are standardisation efforts that address LMR technologies 
by APCO (Association of Public Safety Communications Officials - International) in the U.S. and ETSI 
(European Telecommunications Standards Institute) in Europe respectively. 
28  http://gcn.com/articles/2013/08/15/san-luis-obispo-county-first-responders.aspx (accessed 13 December 
2013). 

http://gcn.com/articles/2013/08/15/san-luis-obispo-county-first-responders.aspx
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and video streaming, and opens up a range of new capabilities to the next generation of 

public safety agencies.  In spite of the challenges for network security and integrity, 4G LTE 

has the capability to revolutionise how first responders operate during emergencies. 

 

The HKSAR has five mobile cellular phone operators.  The number of public mobile 

subscribers has more than doubled over the past decade, reaching 17.07 million 29  in 

November 2013.  The number of public mobile subscribers per 100 population was 235 (that 

is to say, the number of mobile telephone numbers issued – many people have more than one 

mobile phone at the same point in time), making the HKSAR one of the densest users of 

mobile phones in the world.  There are some 6,000 cell sites per operator on average around 

the HKSAR, which has an area of just 1,104 square kilometres.  Mobile operators in the 

HKSAR have invested a large amount of time and money in building their network 

infrastructures, including inside buildings.  In November 2013, there were some 11.69 

million30 subscribers of 3G and 4G mobile phone services, showing an average increase of 50 

per cent per annum during the past five years.  The maturity of the mobile industry in the 

HKSAR makes a strong case for the public and private sectors collaborating – certainly in 

terms of networks – in providing wireless emergency communications.  Let us now look at 

the public sector agency with which we are concerned; the Hong Kong Police Force. 

 

3.5 The Hong Kong Policing Model:  Indoor Policing 
 

Across the globe, community policing has been the most important development in policing 

in the past quarter decade including the HKSAR (Skogan, 2004).  The community policing 

model supplements traditional crime-fighting with a problem-solving and prevention-oriented 

approach that emphasises the role of the public and the interaction between police officers 

and the public. 

 

Community policing initiatives may differ from place to place.  In the HKSAR, an academic 

view is that community policing has been through seven stages of development since the late 

1960s (Cheuk, 1999, pp.165-166; Lo and Cheuk, 2003, pp.102-104).  Community policing 

was thought to be an effective answer to the deterioration of public order and the decline in 

                                                 
29  Key Statistics for Telecommunications in Hong Kong published by the Office of the Communications 
Authority (29 January 2014). 
30Ibid. 
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public trust in the 1960s in order to improve police-public relations, rebuild popular trust in 

the police and mobilise support for crime control.  In the Hong Kong Police Strategic 

Directions and Strategic Action Plans 2008-2010 and 2011-2013, the emphasis has been on 

community-oriented policing where the strategic vision of community engagement is to 

enhance understanding and confidence of the public and earn their support and cooperation.  

High police visibility at street level and in places of public resort is considered vital to 

enhance interaction with the community. 

 

In the HKSAR, patrol officers are expected to familiarise themselves with their beat patrol 

areas and local problems, particularly crime trends, crime black spots, personalities, nuisance 

and traffic problems.  In addition to beat patrols at street level, field officers regularly 

perform patrols in multi-storey buildings, shopping malls, indoor car parks, stadia and other 

enclosed premises.  Adequate and seamless indoor and in-building police radio coverage is 

essential in this respect. 

 

3.6 Indoor Radio Communications Requirements and Challenges 
 

The extent of radio coverage is largely determined by transmitted power and receiver 

sensitivity, combined with the propagation characteristics of the radio frequency being used 

(Gray, 2003).  LMR users usually have less choice as to where to make a call than a cellular 

phone user.  The call location is often dictated by the operational purpose or stipulated by the 

location of the user workplace.  In the case of public safety agencies, constraints can be even 

more severe.  For example, a mountain rescue service may require coverage in areas where 

public cellular systems are not provided, but even in more benign indoor radio environments, 

the absence of black spots is also very important. 

 

3.7 Existing Models for Indoor Communications 
 

Worldwide, local civil defence and first responder agencies, including fire jurisdictions and 

police authorities, have adopted standards31 for in-building public safety radio enhancement 

systems (RES).  These standards have been developed to ensure adequate indoor radio 

                                                 
31 Section 510 of the International Fire Code (IFC), International Building Code, National Fire Protection 
Association (NFPA) Fire Code, and Recommendation 22 of the National Institute of Standards and Technology 
(NIST) are common industry standards. 
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coverage for fire fighters and police officers for emergency response.  RES is better known in 

the industry as a Distributed Antenna System (DAS) and is the conventional solution to 

address the indoor radio coverage problem.  DAS is a network of components that distributes 

radio signals throughout the building from a central point.  The system takes airwaves and 

then amplifies and distributes them, using an off-air bi-directional amplifier (BDA) connected 

to an outside antenna which points to a donor site and a cabling structure (NPSTC, 2007a; 

NPSTC, 2007b).32  The BDA subsequently transmits the waves through remote antennas to 

provide adequate radio coverage.  DAS provides a solution to improve in-building radio 

coverage for anyone using a mobile phone, police radio, or a wireless laptop (Saleh, Rustaks 

and Roman, 1987).  Such a traditional design of repeater systems, with distributed antennas 

or radiating coaxial feeders can obtain seamless internal radio coverage.  Nevertheless, a 

DAS model carries a high installation cost and involves a long implementation period. 

 

Figure 2 shows the architecture of a typical DAS to enable indoor communication within a 

shopping arcade; Telford Plaza in Kowloon Bay, HKSAR. 

 

 
 

Figure 2: Distributed Antenna System (DAS) as Applied in Telford Plaza 

(Source: Candidate’s Work) 
 

In the HKSAR, HKPF Emergency Unit vehicles are usually the first to respond to most 

significant incidents (Bernett, 2010).  A quick, temporary solution to in-building coverage 

can be that the arriving police unit deploys a portable or transportable repeater to extend the 

range of police communications (Gray, 2003).  Although this solution is not perfect, it has the 

                                                 
32 The cabling structure is normally made of coaxial cable or fibre optic (radio-over-fibre) depending on the 
length. 
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obvious advantages of quick and easy set up, and can provide reasonable internal coverage 

during emergency situations. 

 

Table 2 provides a consolidated breakdown of technical options for mitigating indoor radio 

communications problems. 

 

3.8 Technical Options 
 
 

Model Advantages Disadvantages 

Suitability for 
HKPF Indoor 

Communications 
Project 

1 Build Own 
Infrastructure Ownership 

1. Cost 
2. Maintenance costs 
3. No economies of scale 

Suitable 
depending upon 
cost 

2 Portable repeaters Ownership 
Relatively low cost 

4. Reliability 
5. Availability 

Suitable in some 
circumstances 

3 
Share Infrastructure 
with Commercial 
Entity 

1. Minimal investment 
2. Minimal maintenance costs 
3. No ‘future proofing’ 

1. Security  
2. ‘Locked in’ to one 

commercial operator 
3. Exit barriers 

Suitable 

 
Table 2: Technical Options for Indoor Radio Communications 

 

These options were critically reviewed by the project team.  Option 2 affords only a 

temporary solution.  Options 1 and 3 offer effective technical solutions which moves the 

argument forwards towards affordability.  In this view, Option 3 has a decided edge, utilising 

as it does, existing infrastructure.  Accordingly, the decision was made to adopt Option 3. 

 

3.9 Finance Model 
 

The first consideration was whether to adopt the traditional approach of an ‘in-house’ model, 

i.e. HKPF designs the system and then either installs it using police personnel or tenders for a 

contractor to do the work under police supervision.  In this scenario, HKPF pays all the costs.  

The other option was for some form of public-private sector collaboration, involving shared 

costs and risk. 
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At Appendix B is a copy of a paper prepared at the outset of the indoor communications 

project to obtain an accurate estimate of costs using the traditional approach.33  It will be seen 

that capital and recurrent expenditure were estimated at HK$94.2 million and HK$8.5 

million, respectively.  These are substantial sums and it was the Candidate’s judgement at the 

time, coupled with discussions with his superiors, that obtaining funding of this magnitude 

would be an arduous if not ultimately fruitless process.  It was envisaged that a question that 

would be asked early on in the funding process would be: What are the options?  This gave 

rise to protracted consideration as to what those other options might be. 

 

It will be seen that paragraph 14 of Appendix B advances the option of sharing the 

infrastructure of the mobile phone operators inside buildings.  Nevertheless, the overarching 

thrust of the paper was to lay down the implications of the traditional in-house (and in-house 

funding) approach. 

 

On the assumption that the traditional approach is not favoured, the alternative is some form 

of collaboration with the private sector, leveraging its antennae and cabling infrastructure.  

This would reduce costs to HKPF and share the risk into the bargain.  Expressed another way, 

a collaboration would achieve a politically attractive aim of cross fertilisation and synergy 

with the private sector, and leveraging what it has to offer. 

 

Accordingly, the investigation pointed to explore some form of public-private collaboration. 

 

3.10 The Public-Private Partnership Model 
 

3.10.1 Standard Model of Public Procurement 
 

It will be helpful to put this section in context by looking briefly at the so-called standard 

model.  Let us use the development of HKPF’s Third Generation Command and Control 

System (CC3) as an example.  The Hong Kong SAR is a signatory to the Agreement on 

Government Procurement (GPA) under the auspices of the World Trade Organisation 

                                                 
33 ‘McKinsey Format’ is a template used by the Hong Kong Government for papers of this nature. 
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(WTO), which it signed in 1996.  Generally, the Agreement emphasises openness, 

transparency and non-discrimination.34 

 

The procurement model adopted for CC3 is as follows.  Except where otherwise indicated the 

work was undertaken by HKPF: 

 

1. Worldwide research into latest technologies including the issue of a Request 

for Information (RFI) 

2. Design and costing of the proposed system 

3. Application for funding through the government apparatus 

4. Capital and recurrent funding (from the public purse) secured 

5. Worldwide tender issued 

6. Tender closed 

7. Bids evaluated and contract awarded 

8. Successful vendor signs contract and then builds, installs and tests system.  

HKPF monitors.  Contract contains various guarantees and liability clauses 

9. System handed over to HKPF 

10. Series of capital payments made to vendor 

11. Vendor maintains system in accordance with maintenance contract for stipulated period 

of years.  Contract contains various performance clauses.  Periodic maintenance 

payments made.  HKPF monitors 

 

                                                 
34 http://www.wto.org/english/tratop_e/gproc_e/gp_gpa_e.htm (accessed 10 July 2014). 

http://www.wto.org/english/tratop_e/gproc_e/gp_gpa_e.htm
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3.10.2 Outsourcing 
 

Of relevance, also, is the use by government and, indeed, many private organisations of the 

stratagem of outsourcing, a term that became popular in the United States around the turn of 

the 21st century.  In simple terms, this is a practice used by different organisations to reduce 

overhead by contracting portions of work to outside suppliers rather than undertaking it 

internally.35 

 

Outsourcing is an effective cost-saving strategy when used properly.  It is sometimes more 

affordable to purchase a good from companies with comparative advantages than it is to produce 

the good internally.  An example of a manufacturing company outsourcing would be Dell buying 

some of its computer components from another manufacturer in order to save on production costs.  

Alternatively, businesses may decide to outsource bookkeeping duties to independent accounting 

firms, as it may be cheaper than retaining an in-house accountant. 

 

Examples of outsourcing undertaken by HKPF include the provision of building security by a 

private security company instead of using police officers, and the provision of commercial 

cleaning services rather than using government staff.  In most respects, also, the maintenance 

contract signed between HKPF and the vendor for the maintenance of CC3 also constitutes 

outsourcing. 

 

As with all human endeavours, however, there are pitfalls and consequences with outsourcing, 

the over-arching one being that sometimes the organisation deciding to outsource does not 

entirely understand what it is that it is proposing to ‘offload.’  In turn, the organisation 

contracted to undertake the outsourced work does not appreciate the intricacies of what it has 

taken on.  The consequences for both parties are self-evident. 

 

3.10.3 Public-Private Partnership 
 

As its name implies, a public-private partnership (PPP) is collaboration between the public 

and private sectors.  The central idea is that the relative stability of a government agency 

                                                 
35 http://www.investopedia.com/terms/o/outsourcing.asp (accessed 10 July 2014). 

http://www.investopedia.com/terms/o/outsourcing.asp
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combines with the relative dynamism of a private company to produce a project or provide a 

service. (Barlow, Roehrich and Wright, 2013). 

 

A PPP usually involves the private sector agency assuming significant financial risk and also 

accountability in the event that things go wrong.  Sometimes the cost of using the service is 

charged in its entirety to the service users.  Sometimes the private sector agency will fund the 

capital expenditure in accordance with a contract drawn up with the government agency 

concerned.  The government agency will then assume the costs of providing the service 

(Barlow, Roehrich and Wright, 2013).  This was the model adopted by the Airwave project in 

the U.K.  Sometimes a transfer of assets from the public to private sectors may be involved 

(Zheng, Roehrich and Lewis, 2008; Moszoro and Gasiorowski, 2007). 

 

3.10.4 Origins 
 

The main driver for PPP was the spiralling levels of public debt in many countries in the 

1970s and 1980s.  The rhetoric of those times was that the private sector is ‘more efficient,’ 

‘more effective,’ ‘more responsive,’ ‘less bureaucratic,’ ‘cheaper’ (and prosier still: ‘more 

cost-effective’) and so on, seemingly ad infinitum.  As the financial meltdown in the first few 

years of the 21st century, involving many large, ‘blue chip’ companies, banks, lending 

institutions and other previously venerated organisations demonstrated, however, ‘more 

avaricious and deceitful’ would have been an entirely justifiable addition to the foregoing list.  

Self- and shareholder enrichment were the orders of the day, and the term ‘government bail-

out’ entered the lexicon. 

 

The infantile notion that the funding of infrastructure development by the private sector 

constituted a method of doing this ‘for free’ (to the public) has now been generally 

discredited,36 however interest in alternatives to the standard model of public procurement 

has continued.  It has been argued that models involving an enhanced role for the private 

sector, with a single private-sector organisation taking responsibility for most aspects of 

service provision for a given project, could yield an improved allocation of risk, while 

maintaining public sector accountability for essential aspects of service provision (Möric, 

2009; Quiggin, 1996). 
                                                 
36  Nevertheless, the FOOS PPP model described later in the project report does utilise privately funded 
infrastructure.  HKPF paid the ‘plug-in’ costs. 
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Let us look at experience around the world. 

 
Country Forays into PPP 

United Kingdom Private Finance Initiative (PFI) introduced by the John 
Major Government in 1992.  Intention was to reduce 
the Public Sector Borrowing Requirement but this 
objective largely failed.  Tony Blair Government 
expanded the initiative and sought to balance risk 
between government and private sector more 
equitably, and emphasise greater ‘value for money.’  
Many programmes overran their budgets and were 
cancelled at great cost. 

Australia State governments have embraced the PFI.  A notable 
model is Partnerships Victoria.  Programme is claimed 
to have been generally successful. 

Canada  Canadian Council for Public-Private Partnerships 
established in 1993 (a member-sponsored organisation 
with representatives from both the public and the 
private sectors).  National Awards Program to celebrate 
successful public-private programmes held in 
November.37  Major infrastructure projects include 
transit systems, such as Viva (bus rapid transit) and 
Ontario Highway 407. 

India The Government of India defines PPP as: 
“…a partnership between a public sector entity 
(sponsoring authority) and a private sector entity (a 
legal entity in which 51% or more of equity is with the 
private partner/s) for the creation and/or management 
of infrastructure for public purpose for a specified 
period of time (concession period) on commercial 
terms and in which the private partner has been 
procured through a transparent and open 
procurement system.”38 

The Government has estimated an investment of 
US$320 billion in the infrastructure in its 10th plan 
(Raju, 2011). 

 

Table 3: Forays into PPP by Selected Countries 

 

3.10.5 Take-up of Public-Private Partnerships 
 

The impetus of PPP, as an initiative and in practice may be seen as a development of the new 

public management paradigm of the late 20th century and globalisation pressures (Hood, 

1991).  Unfortunately, the term ‘public-private partnership’ is susceptible to thinking in parts 

of rather than the totality of the partnership, which makes it difficult to agree on a universally 

accepted definition of PPP. 

                                                 
37 http://www.pppcouncil.ca/ (accessed 4 July 2013). 
38 http://www.albrightstonebridge.com/pub_private_partnerships/ (accessed 4 July 2013). 

http://www.pppcouncil.ca/
http://www.albrightstonebridge.com/pub_private_partnerships/
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Over the past two decades more than 1,400 PPP contracts have been signed in the European 

Union, representing a capital value of approximately €260 billion.39  Nevertheless, since the 

onset of the financial crisis in 2008, estimates suggest that the number of PPP contracts 

signed has fallen more than 40 per cent40 (Barlow, Roehrich and Wright, 2010). 

 

3.10.6 Dissent 
 

A major complaint with PPP projects is that private investors have obtained a rate of return 

higher than the government’s bond rate, even though most or all of the income risk associated 

with a project is borne by the public sector (Barlow, Roehrich and Wright, 2010; Harris, 

1996).  The evidence appears to bear this out. 

 

Australian studies of early initiatives to promote private investment in infrastructure 

concluded that, in most cases, the schemes being proposed were inferior to the standard 

model of public procurement based on competitively tendered construction of publicly owned 

assets (Economic Planning Advisory Commission [EPAC], 1995a, 1995b; House of 

Representatives Standing Committee on Communications Transport and Microeconomic 

Reform, 1997; Harris, 1996; Industry Commission 1996; Quiggin 1996). 

 

One response to these negative findings was the development of formal procedures for the 

assessment of PPPs in which the focus was on ‘value for money,’ rather than reductions in 

debt.  The underlying framework was one in which value for money was achieved by an 

appropriate allocation of risk.  These assessment procedures were incorporated in the private 

finance initiative and its Australian counterparts from the late 1990s onwards (EPAC, 1995a; 

EPAC, 1995b). 

 

In 2009, the New Zealand Treasury released a report on PPP schemes that concluded that 

“there is little reliable empirical evidence about the costs and benefits of PPPs” and that there 

                                                 
39 http://www.bei.europa.eu/attachments/efs/efr_2010_v04_en.pdf (accessed 8 July 2013). 
40 http://www.ft.com/intl/cms/s/58156c2e-007b-11df-b50b-
00144feabdc0,Authorised=false.html?_i_location=http%3A%2F%2Fwww.ft.com%2Fcms%2Fs%2F0%2F5815
6c2e-007b-11df-b50b-
00144feabdc0.html&_i_referer=http%3A%2F%2Fen.wikipedia.org%2Fwiki%2FPublic_private_partnership#ax
zz2YQ0ZYX9h (accessed 8 July 2013). 

http://www.bei.europa.eu/attachments/efs/efr_2010_v04_en.pdf
http://www.ft.com/intl/cms/s/58156c2e-007b-11df-b50b-00144feabdc0,Authorised=false.html?_i_location=http%3A%2F%2Fwww.ft.com%2Fcms%2Fs%2F0%2F58156c2e-007b-11df-b50b-00144feabdc0.html&_i_referer=http%3A%2F%2Fen.wikipedia.org%2Fwiki%2FPublic_private_partnership#axzz2YQ0ZYX9h
http://www.ft.com/intl/cms/s/58156c2e-007b-11df-b50b-00144feabdc0,Authorised=false.html?_i_location=http%3A%2F%2Fwww.ft.com%2Fcms%2Fs%2F0%2F58156c2e-007b-11df-b50b-00144feabdc0.html&_i_referer=http%3A%2F%2Fen.wikipedia.org%2Fwiki%2FPublic_private_partnership#axzz2YQ0ZYX9h
http://www.ft.com/intl/cms/s/58156c2e-007b-11df-b50b-00144feabdc0,Authorised=false.html?_i_location=http%3A%2F%2Fwww.ft.com%2Fcms%2Fs%2F0%2F58156c2e-007b-11df-b50b-00144feabdc0.html&_i_referer=http%3A%2F%2Fen.wikipedia.org%2Fwiki%2FPublic_private_partnership#axzz2YQ0ZYX9h
http://www.ft.com/intl/cms/s/58156c2e-007b-11df-b50b-00144feabdc0,Authorised=false.html?_i_location=http%3A%2F%2Fwww.ft.com%2Fcms%2Fs%2F0%2F58156c2e-007b-11df-b50b-00144feabdc0.html&_i_referer=http%3A%2F%2Fen.wikipedia.org%2Fwiki%2FPublic_private_partnership#axzz2YQ0ZYX9h
http://www.ft.com/intl/cms/s/58156c2e-007b-11df-b50b-00144feabdc0,Authorised=false.html?_i_location=http%3A%2F%2Fwww.ft.com%2Fcms%2Fs%2F0%2F58156c2e-007b-11df-b50b-00144feabdc0.html&_i_referer=http%3A%2F%2Fen.wikipedia.org%2Fwiki%2FPublic_private_partnership#axzz2YQ0ZYX9h
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“are other ways of obtaining private sector finance.”  Further, “the advantages of PPPs must 

be weighed against the contractual complexities and rigidities they entail.”41  

 

Interestingly, the New Zealand Treasury sees the decision to adopt a PPP rather than a 

standard model in the following terms: 

 
− “Is the public agency able to specify outcomes in service level terms, thereby leaving 

scope for the PPP consortium to innovate and optimize? 

− “Is it easy for the public agency to specify outcomes in a way that performance can be 

measured objectively and rewards and sanctions applied? 

− “Are the public agency’s desired outcomes likely to be durable, given the length of the 

contract?”42 

 

The Candidate is impressed with the New Zealand PPP evaluation model and has utilised it in 

Chapter 7. 

 

3.10.7 Specific Cases 
 

When examining a subject as serious as PPP, it is always useful to look at specific cases to 

see what went well and what went less so.  Reviewing specific cases is, of course, backward-

looking, i.e. hindsight, but crystal ball analysis is even less reliable! 

 
Country Project Notes 
Australia Airport Link,43 the Cross City 

Tunnel,44 and the Sydney 
Harbour Tunnel, 45 all in 
Sydney; the Southern Cross 
Station46 redevelopment in 
Melbourne; and the Robina47 
Hospital in Queensland. 

All projects suffered cost 
overruns and delays. 

India Road assets under the 
National Highways Authority 
of India48 and Midday Meal 

Regarded as having been 
very successful projects. 

                                                 
41 http://www.treasury.govt.nz/publications/research-policy/ppp/2006/06-02 (accessed 6 August 2013) (no page 
numbers, see “Conclusions”). 
42 Ibid, “Conclusions.” 
43 http://www.smh.com.au/news/national/open-secrets/2005/10/30/1130607152241.html (accessed 8 July 2013). 
44 Ibid. 
45 http://www.drive.com.au/Editorial/ArticleDetail.aspx?ArticleID=59601&vf=1 (accessed 8 July 2013). 
46 http://www.theage.com.au/articles/2005/07/08/1120704557967.html (accessed 8 July 2013). 
47 http://www.health.qld.gov.au/robinahospital/ (accessed 8 July 2013). 
48 http://www.nhai.org/allphase.htm (accessed 9 July 2013). 

http://www.treasury.govt.nz/publications/research-policy/ppp/2006/06-02
http://www.smh.com.au/news/national/open-secrets/2005/10/30/1130607152241.html
http://www.drive.com.au/Editorial/ArticleDetail.aspx?ArticleID=59601&vf=1
http://www.theage.com.au/articles/2005/07/08/1120704557967.html
http://www.health.qld.gov.au/robinahospital/
http://www.nhai.org/allphase.htm


Page 43 of 124 

 

Scheme with Akshaya Patra 
Foundation.49 

Canada PPP Canada Inc. created in 
2009 as a Crown corporation 
with an independent Board of 
Directors reporting through 
the Minister of Finance to 
Parliament. 
British Columbia: Projects 
include Canada Line rapid 
transit line, Abbotsford50 
Hospital and Cancer Centre,  
Sea-to-Sky Highway project. 
Quebec: Number of notable 
PPPs including McGill 
University Health Centre51, 
new western extension of 
Autoroute30, 52 Université de 
Montréal’s Hospital Research 
Center.53,54 

Most projects regarded as 
having been no more or less 
successful than those 
developed using standard 
model of procurement. 

United Kingdom London Underground; 
Ministry of Defence; 
Fazerkerley Prison; UK air 
traffic control 

Two-thirds of London 
Underground PPP taken 
back under public control in 
July 2007 after four and a 
half years at estimated cost 
of £2 billion.  Remaining one-
third taken back under public 
control in May 2010 after 
seven and a half years, for a 
purchase price of £310 
million.  UK Government paid 
advisers £180 million for 
structuring, negotiating and 
implementing the PPP and 
reimbursed £275 million of 
bid costs to the winning 
bidders. 
30 year PPP contract for 
refurbishment of Ministry of 
Defence Main Building in 
London estimated to have 
given saving of only 
£100,000 compared to the 
£746.2 million cost of public 
procurement. 
Refinancing of Fazerkerley 
Prison PFI contract following 
the completion of 
construction delivered 81 per 
cent gain to the private sector 
operator. 

                                                 
49 http://www.akshayapatra.org/ (accessed 9 July 2013). 
50 http://www.fraserhealth.ca/about_us/building_for_better_health/abbotsford_regional_hospital_and_cancer_centre/ 
(accessed 9 July 2013). 
51 http://muhc.ca/ (accessed 9 July 2013). 
52 http://www.mtq.gouv.qc.ca/portal/page/portal/grands_projets/grands_projets_termines/parachevement_a30 
(accessed 9 July 2013; in French). 
53 http://www.umontreal.ca/ (accessed 9 July 2013). 
54 http://pp.egc.ra.abc.s2iweb.com/crchum/le-crchum.en.html (accessed 9 July 2013). 

http://www.akshayapatra.org/
http://www.fraserhealth.ca/about_us/building_for_better_health/abbotsford_regional_hospital_and_cancer_centre/
http://muhc.ca/
http://www.mtq.gouv.qc.ca/portal/page/portal/grands_projets/grands_projets_termines/parachevement_a30
http://www.umontreal.ca/
http://pp.egc.ra.abc.s2iweb.com/crchum/le-crchum.en.html
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NATS Holdings PPP saw 51 
per cent of the U.K.’s air 
traffic control service 
transferred to the private 
sector.  Following decline in 
air traffic after terrorist 
attacks on World Trade 
Center of 11 September 
2001, Government and BAA 
Limited each invested £65 
million in private sector 
operator in 2003.   

 

Table 4: Specific Examples of PPP Projects Worldwide 

 

 

3.11 Formal PPP Definitions 
 

PPPs have been deployed for many years to deliver infrastructure facilities and services in 

many countries.  Academics, practitioners, governments and international organisations have 

developed a range of definitions of PPP, as summarised in Table 5. 

 
Canada: 
The Canadian Council 
for Public-Private 
Partnerships 

A cooperative venture between the public and private sectors, built on the 
expertise of each partner that best meets clearly defined public needs through the 
appropriate allocation of resources, risks and rewards.55 

USA: 
The National Council for 
Public-Private 
Partnerships 

A Public-Private Partnership (PPP) is a contractual agreement between a public 
agency (federal, state or local) and a private sector entity.  Through this 
agreement, the skills and assets of each sector (public and private) are shared in 
delivering a service or facility for the use of the general public.  In addition to the 
sharing of resources, each party shares in the risks and rewards potential in the 
delivery of the service and/or facility.56 
 

Hong Kong: 
Efficiency Unit 

Public-Private Partnerships (PPPs) are arrangements where the public and private 
sectors both bring their complementary skills to a project, with varying levels of 
involvement and responsibility, for the purpose of providing public services or 
projects.57 
  

Kwak, Chih, and Ibbs 
(2009) 

Partnership between public and private sectors, the two sectors work 
cooperatively towards shared objectives; and they share risks and responsibilities. 
 

Stovall (2009) PPPs are relationships that are built between public and private entities to enhance 
comprehensive hazard mitigation, preparedness, response, and recovery 
programmes in the community.58 
  

 
                                                 
55 http://www.pppcouncil.ca/resources/about-ppp/definitions.html (accessed 9 July 2013). 
56 http://www.ncppp.org/howpart/index.shtml (accessed 9 July 2013). 
57 http://www.eu.gov.Hong Kong/english/psi/psi_ppp/psi_ppp_over/psi_ppp_over.html (accessed 9 July 2013). 
58 Cited in http://www.ip3.org/ip3_site/using-public-private-partnerships-to-enhance-emergency-
management.html?print=1&tmpl=component (accessed 9 July 2013). 

http://www.pppcouncil.ca/resources/about-ppp/definitions.html
http://www.ncppp.org/howpart/index.shtml
http://www.eu.gov.hk/english/psi/psi_ppp/psi_ppp_over/psi_ppp_over.html
http://www.ip3.org/ip3_site/using-public-private-partnerships-to-enhance-emergency-management.html?print=1&tmpl=component
http://www.ip3.org/ip3_site/using-public-private-partnerships-to-enhance-emergency-management.html?print=1&tmpl=component
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Table 5: Definitions of PPP 

 

Despite the variations in PPP definition, there is general agreement that the core shared 

component of a PPP consists of a partnership between public and private sectors; the two 

sectors work cooperatively towards shared objectives; and they share risks and 

responsibilities (Kwak et al., 2009).  In other words, the public sector will engage private 

sector providers to develop facilities and deliver services that the private sector can provide 

more effectively and efficiently.  From a police service management standpoint, it is 

important for both sectors to have a consistent understanding of what PPPs are, and how 

critical they are to emergency and disaster prevention, mitigation, preparedness, response, 

and recovery efforts on a day-to-day basis (Stovall, 2009). 
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3.12 General Track Record of PPPs 
 

A Standard and Poor’s survey in 2005 (Standard and Poor’s, 2005) indicated that 88 per cent 

of PPP projects were delivered on time and to budget; by contrast, only 30 per cent of 

comparable projects delivered in the traditional way were completed to the same standard.  

Furthermore, no U.K. PPPs rated by Standard and Poor’s have so far defaulted.  Globally, it 

is expected that the PPP concept will continue to spread around the world.  Growth in the 

sector has previously been held back by deficiencies in the legal and institutional frameworks, 

but in many countries the frameworks are now being put in place to accommodate PPPs. 59 

 

The Efficiency Unit of the HKSAR Government acknowledges the importance of deploying 

PPPs.  In its latest PPP guide (Efficiency Unit, 2008), it advises that there has been a 

tremendous growth internationally in the use of the PPP approach to deliver large scale, long 

term facilities and services for the community.  More and more governments, in particular 

many in Asia, have come to appreciate the improvements in service quality and value for 

money that well prepared PPP projects can achieve.  PPPs are now an established part of 

public procurement in advanced and developing countries alike. 

 

It is generally believed that the PPP approach can incorporate the strengths of both the public 

and private sectors.  The exact benefits brought by the PPP will vary, depending upon the 

type and nature of the partnership.  Figure 3 shows the number of benefits attributed to PPPs 

as reported by various authors and government units. 

 

                                                 
59 http://www.ibtta.org/files/PDFs/PPP%20Credit%20Survey%20S%26P.pdf (accessed 9 July 2013). 

http://www.ibtta.org/files/PDFs/PPP%20Credit%20Survey%20S%26P.pdf
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Figure 3: Number of Benefits in adopting PPPs 

(Source: Candidate) 

 

PPPs offer a number of advantages of exploitation by the public sector through the ability to 

raise additional finance in an environment of budgetary restriction, to make the best use of 

private sector operational efficiencies to reduce cost and increase quality to the public and the 

ability to speed up infrastructure development (European Commission, 2004). 

 

Walker and Smith (1995), suggest a key reason for using a PPP is because the private sector 

normally possesses better mobility than the public sector.  For example, the private sector is 

not only able to save the costs of project in planning, design, construction and operation, but 

also avoid the bureaucracy and relieve the administrative burden.  The private sector can 

often provide better service to the public sector than vice versa, and establish a good 

partnership so that a balanced risk-return structure can be maintained.  Some governments 

lack the ability to raise massive funds for large-scale infrastructure projects but private 

participation can mitigate a government’s financial burden.  Financial implications are 

particularly relevant to HKPF, as crime hot spots, for example, may alter over time.  As such, 

investing heavily in permanent infrastructure by HKPF could be unreasonably costly and 

inflexible. 
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Three key benefits are commonly reported in the PPP literature: value for money; enhanced 

efficiency; and increased pace of infrastructure development (Lam et al, 2004; Harris, 2004; 

Vives 2006; Efficiency Unit, 2008; Kwak et al., 2009). 

 

3.13 Types of PPP 
 

Having reviewed the PPP experience worldwide, let us now examine particular types of PPP.  

This section discusses a number of PPP models. 

 

3.13.1 Initial Considerations 
 

A fundamental PPP model is a form of project financing.  A private organisation receives a 

financial consideration from the private or public sector to finance, design, construct, and 

operate a facility stated in the partnership contract.  This enables the private organisation 

concerned to recover its investment, and the operating and maintenance expenses expended 

on the project. 

 

The World Bank offers an incisive visualisation of the various types of PPP agreements in the 

form of a spectrum ranging from limited private sector involvement to full divestment of the 

project, and all that that entails.  Outsourcing, by definition, involves abrogation of any 

significant control over the project. 

 

 
 

Figure 4: The World Bank PPP Continuum60 

                                                 
60 http://ppp.worldbank.org/public-private-partnership/agreements (accessed 10 July 2014). 

http://ppp.worldbank.org/public-private-partnership/agreements
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After due consideration of the options, the Candidate decided that a project finance plan 

based broadly on the BOT (Build-Operate-Transfer) approach, as above, offered the best 

chance of success in the sense of bringing police airwaves into buildings in the most cost-

effective (and cost-conscious) and politically acceptable way. 

 

Following is a review of the current types of PPP project finance. 

 
# Type Nature Notes 
1 BOT (Build-Operate-

Transfer) 
Public body delegates to a private 
sector entity the design and building of 
infrastructure and the operation and 
maintenance of these facilities for a 
certain period.  Private party has 
responsibility for raising the finance for 
the project and is entitled to retain all 
revenues generated by the project, and 
is the owner of the facility concerned.  
Facility is ultimately transferred to the 
public body at the end of the 
concession agreement61 without any 
remuneration of the private party 
involved. 

 

2 BOOT (Build-Own-
Operate-Transfer) 

The private party owns the completed 
project.  During the ‘concession’ period 
the private company owns and 
operates the facility with the prime goal 
being to recover the costs of 
investment and maintenance whilst at 
the same time endeavouring to improve 
its return on its investment. 

Otherwise similar to 
BOT 

3 BOO (Build–Own–
Operate) 

Ownership of project usually remains 
with the project company, for example 
a mobile phone network.  Accordingly, 
private company gets benefits of any 
residual value of the project.  BOO 
scheme typically involves large 
amounts of finance and long payback 
period. 

Good example of 
BOO project is water 
treatment works.  
Raw water is 
pumped to the 
private water 
treatment works via 
public water mains.  
The water is treated 
and thereafter 
delivered to 
customers through 
the public network 
(Grimsey and Lewis, 
2007).62 

4 BLT (Build–Lease–
Transfer) 

Private entity builds complete project 
and leases it to government.  Control 
over the project thus transferred from 

 

                                                 
61  http://ppp.worldbank.org/public-private-partnership/agreements/concessions-bots-dbos (accessed 10 July 
2013). 
62 Not the same network that delivers the water to the treatment works! 

http://ppp.worldbank.org/public-private-partnership/agreements/concessions-bots-dbos


Page 50 of 124 

 

the project owner to a lessee, i.e. 
ownership remains with shareholders 
but operational functions of the project 
are leased.  After the expiry of the 
lease period, the ownership of the 
asset and the operational responsibility 
are transferred to the government at a 
previously agreed price. 

5 DBFO (Design–Build–
Finance–Operate) 

Contractor assumes the risk of 
financing until the end of the contract 
period.  The owner then assumes the 
responsibility for maintenance and 
operation.  Model is extensively used in 
specific infrastructure projects such as 
toll roads.  The private entity designs 
and constructs an item of infrastructure 
for the government, which is of course 
the true owner.  Government receives 
periodic payments for the use of the 
infrastructure.   

Very similar to BOOT 
except that there is 
no actual ownership 
transfer. 
Disadvantages of 
DBFO include 
difficulty with long 
term relationships 
and the threat of 
possible future 
political change 
where the new 
leadership may not 
feel itself bound by 
prior commitments. 
Government has 
advantage of being 
the owner of the 
facility, at the same 
time avoiding 
administrative 
burden of processing 
direct payments from 
users (Pakkala, 
2002). 

6 DBOT (Design–Build–
Operate–Transfer) 

Similar to DBFO. 
 

Very similar to DBFO 
but with the asset 
being transferred to 
government after 
contractual period. 
Good example of 
DBOT is Worli-Haji 
Ali Sea Link in 
Mumbai, India.63,64 

7 DCMF (Design–
Construct–Manage–
Finance) 

Private entity contracted to design, 
construct, manage, and finance a 
facility, based on the specifications of 
the government.  Project cash flows 
result from the government’s payment 
for the rent of the facility. 

Examples of DCMF 
model include 
prisons and public 
hospitals. 

 

Table 6: Various PPP Approaches 

 

 

                                                 
63 http://www.indianexpress.com/news/Work-on-Worli-Haji-Ali-sea-link-to-begin-April-1/745784/ (accessed 10 
July 2013). 
64  http://www.dnaindia.com/mumbai/1402669/report-worli-haji-ali-sea-link-will-be-ready-in-4-years (accessed 
10 July 2013). 

http://www.indianexpress.com/news/Work-on-Worli-Haji-Ali-sea-link-to-begin-April-1/745784/
http://www.dnaindia.com/mumbai/1402669/report-worli-haji-ali-sea-link-will-be-ready-in-4-years
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3.14 A PPP for HKPF Indoor Radio Communications 

 
In this section we examine whether any of the foregoing models would be suitable for HKPF 

and, if not, how might the Force move forward. 

 

Earlier in this project report, we discussed and agreed that some form of public-private 

collaboration is the way ahead for improving police indoor radio communications.  Before we 

take this discussion further, it would be as well to review the objectives of the exercise.  

These include: 

 

• The improvement of indoor radio communications to a standard equalling or 

surpassing that achieved by mobile phone operators, this currently being the 

de facto standard in the HKSAR 

• The avoidance of significant capital and recurrent expenditure, ergo sharing 

existing services where possible 

• Value for money (a subjective judgement but nevertheless important) 

• The utilisation of existing infrastructure where possible 

• A low level of risk in the project 

• The promotion of public goodwill towards both HKPF and the private sector, 

and 

• An acceptable rate of return in both financial and public relations terms for the 

private sector 

 

3.15 Finance Options 
 

Against this background, Table 7 reviews the advantages and disadvantages of the various 

PPP models: 

 Model Advantages Disadvantages 

Suitability for 
HKPF Indoor 

Communications 
Project 

1 BOT (Build-Operate-Transfer) 
Private sector assumes 
some risk up to 
‘Transfer’ 

1. ‘Transfer’ not 
required 

2. No ‘Lease’ 
3. Concession 

agreement 
required 

4. Some public 

Unsuitable 
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risk 

2 BOOT (Build-Own-Operate 
Transfer) 

Private sector assumes 
some risk up to 
‘Transfer’ 

1. ‘Transfer’ not 
require 

2. No ‘Lease’ 
3. Concession 

agreement 
required 

4. Some public 
risk 

Unsuitable 

3 BOO (Build-Own-Operate) Private sector assumes 
some risk 

1. No ‘Lease’ 
2. Concession 

agreement 
required 

3. Some public 
risk 

Unsuitable 

4 BLT (Build-Lease-Transfer) 
Private sector assumes 
some risk up to 
‘Transfer’ 

1. ‘Transfer’ not 
required 

2. Concession 
agreement 
required 

3. Some public 
risk 

Unsuitable 

5 DBFO (Design-Build-Finance-
Operate) 

Private sector assumes 
risk 1. No ‘Lease’ Unsuitable 

6 DBOT (Design-Build-Operate-
Transfer) 

Private sector assumes 
some risk up to 
‘Transfer’ 

1. No ‘Lease’ 
2. Concession 

agreement 
required 

3. Some public 
risk 

Unsuitable 

7 DCMF (Design-Construct-
Manage-Finance) 

Private sector assumes 
some risk 1. No ‘Lease’ Unsuitable 

 

Table 7: Financing Options 

(Source: Candidate) 

 

As Buttarazzi (2013) presciently observes and as the foregoing review of the literature has 

suggested, when we consider PPP models we tend to envision large infrastructure projects 

involving construction, investment and risk.  The idea that PPP also has a part to play in 

service delivery by the emergency services has yet to be entirely embraced. 

 

It will be seen by the analysis at Table 7 that none of the models really satisfy the stated 

objectives inherent in improving indoor communications and for a number of reasons: 
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1. It is not desired that the private sector embark upon large-scale infrastructure 

development, i.e. there is no ‘building’ involved,65 ergo no concession agreement is 

required 

2. It is not desired that significant public capital and recurrent expenditure be involved 

3. It is desired to share (on a fee-paying basis) existing services and infrastructure 

assuming such is technically possible, and 

4. The sharing of existing services and infrastructure will reduce HKPF risk to the 

minimum66 

                                                 
65 The mobile phone operator did of course have to ‘build’ the infrastructure in the first place but it was not part 
of a PPP.  In the future, this may quite conceivably be the case. 
66 The reader will quite possibly come to the conclusion that HKPF is seeking ‘something for nothing.’  Whilst 
this may be broadly true, it may also be said that such public-private collaboration – ‘sharing’ is probably a 
better word – is long overdue.  Competition and the free market, of course, have brought about the state of 
affairs whereby the private sector competes, but in the private sector the concept of joint ventures, consortiums 
and the like has been around for a considerable time.  The model advanced in this project report simply extends 
that concept to the public sector. 
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3.16 Finance-Own-Operate-Share (FOOS) 
 

In bringing HKPF airwaves into buildings, the Candidate has looked for a 

telecommunications infrastructure in Hong Kong with extensive coverage inside buildings, 

which is suitable for accommodating the wave band of HKPF CC3 radio service.  Owners of 

such infrastructure are convinced to share their infrastructure without jeopardizing their 

existing mobile services to the community, and to provide use of their infrastructure to the 

HKPF by charging an affordable fee. 

 

Section 3.15 depicts no current model, worldwide, entirely fulfils the stated objectives of an 

HKPF PPP indoor communications project.  Accordingly, the reader is introduced to the 

Candidate’s concept of the ‘Finance-Own-Operate-Share’ PPP Model (FOOS), which has the 

following characteristics: 

 

1. The private sector finances the building of the infrastructure with no concession 

agreement involved 

2. The private sector owns the infrastructure in perpetuity 

3. The private sector operates the infrastructure and services, and 

4. The private sector shares its infrastructure with HKPF on a fee-paying basis 

 

So far as can be ascertained from a comprehensive scan of the literature, this is a new 

application of the PPP concept.  The FOOS PPP model will be further explained as the 

project report progresses. 
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CHAPTER 4:  RESEARCH METHODOLOGY AND METHODS 

 
By three methods we may learn wisdom: First, by reflection, 

which is noblest; Second, by imitation, which is easiest; and 

third by experience, which is the bitterest. 

 
CONFUCIUS67 

 

4.1 Introduction 
 

Methodology can properly refer to the theoretical analysis of the methods appropriate to a 

field of study or to the body of methods and principles particular to a branch of knowledge.    

In this sense, one may speak, for example, of ‘objections to the methodology of a geographic 

survey’ (that is, objections dealing with the appropriateness of the methods used) or of the 

‘methodology of modern cognitive psychology’ (that is, the principles and practices that 

underlie research in the field).  People may have taken to this practice by influence of the 

adjective methodological to mean “pertaining to methods.”  Methodological may have 

acquired this meaning because people had already been using the more ordinary adjective 

methodical to mean “orderly, systematic.”   

 

Accordingly, this chapter describes the underlying methodology adopted for the project and a 

description of the actual methods employed. 

 

                                                 
67  Confucius (551-479 B.C.) The Analects of Confucius, in Chambers Dictionary of Quotations (1997), 
Chambers Harrap Publishers, London, p.297. 
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4.2 Theoretical Framework 
 

A theoretical framework is a logically structured representation of the concepts, variables and 

relationships involved in a scientific study with the purpose of clearly identifying what will 

be explored, examined, measured or described (Desjardins, 2010).68 

 

It might be argued that a ‘straightforward’ subject such as improving indoor communications 

does not require the pedantic exercise of encapsulating it in a theoretical framework.  Au 

contraire, a theoretical framework is an essential first step in considering the methodology; in 

other words how we get from the independent variables – the technical and finance models 

that we will utilise – to the dependent variable – effective indoor communications. 

 

What concepts are we considering in improving communications inside buildings?  

Fundamentally, these might be (a) a technical model, and (2) the funding of the 

implementation of the model.  How might these concepts be represented in a theoretical 

framework figure for the very real world problem of internal communications? 

                                                 
68 Desjardins, F. J. (2010), Theoretical Framework, http://www.youtube.com/watch?v=EcnufgQzMjc (accessed 
11 July 2013). 

http://www.youtube.com/watch?v=EcnufgQzMjc
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Figure 5: Theoretical Framework for the Improvement Project 

(Source: Candidate) 
 

Let us examine these one by one. 

 

4.2.1 Technical Model 
 

Although not a central element of this project report, the theoretical framework must 

necessarily take account of the fundamental aspects of the technical model.  The two 

principal questions to be asked are (1) are there technical models for improving radio 

communications in confined spaces, and (2) other than building a (very) expensive, dedicated 

infrastructure for these models, are there cheaper, effective alternatives?  The literature 

review suggests that the answer to both these questions is ‘yes’ (Molkdar, 1991; Holmdel, 

Rustako and Roman, 1987). 

 

4.2.2 Finance Model 
 

Independent Variables 

Technical Models 

Finance Models 

Intermediate Variable 

Extraneous 
Variables 

Dependent  
Variable 

Political 

Economic 

Security 

Ethical 

Quality of Indoor 
Communications 

Private Sector 
Involvement 

 

Strategic 
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The key issue here is: How will the technical model be financed? 

 

4.2.3 Private Sector Involvement 
 

Private sector involvement has been given the status of an intermediate variable as although it 

is not an independent variable, i.e. not a given, involvement of the private sector or otherwise 

will have an important bearing on the outcome of the project.  Bearing in mind the extraneous 

factors, private sector involvement may or not be a critical success factor. 

 

4.2.4 Political Factors 
 

The political environment is a fact of life, particularly in government affairs.  To secure 

funding, HKPF will have to take its case to the Government and then the Finance Committee; 

an organ of the Legislative Council.  The proposed model will have to be politically 

acceptable. 

 

4.2.5 Economic Factors 
 

Is the model affordable?  Alternatively, does it constitute value for money?  Is it cost 

effective? 

 

4.2.6 Strategic Factors 
 

Will the model meet users’, i.e. front line officers’ requirements?  Indirectly, will it meet 

public requirements? 

 

4.2.7 Security Factors 
 

Will security issues be adequately addressed?  HKPF communications are currently secure.  

Will the extension of communications inside buildings compromise this? 
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4.2.8 Ethical Factors 
 

When conducting research in an academic setting, the Candidate needs to be aware of all 

ethical issues behind the research activities and actions.  As an insider researcher holding a 

senior position in the workplace and with strong linking to the industry, the Candidate has to 

be cautious of the ethical factors of applied research and the role as an interested participant.  

The Candidate may find ethical issue of criticality at some stages during the research 

activities.  Given the generous support by the employer organisation, it takes courageous 

integrity for the Candidate to criticize colleagues or even bosses.  With long-lasting 

relationship with the industry, including vendors, it is challenging for the Candidate to 

criticize industry colleagues of their incompetence or lack of creativity.  On all these issues of 

criticality, the Candidate chooses to become a critical friend of the organisation and the 

industry, through the research findings and results by taking critical analysis and careful 

review of current knowledge under the work practice.  The Candidate can therefore act as an 

change agent in the workplace and the bluelight industry by promoting new knowledge. 

 

As professional engineer and senior civil servant, the Candidate tightly follows both 

professional and ethical codes of conduct.  The Candidate believes firmly that the nature of 

the entire research has not touched on sensitive elements, controversial issues or classified 

information, which may cause physical, emotional or economic harm to subjects of any 

organisations or individuals. 

 

The ethical mindedness of proper permission, informed consent and unbiased opinion are 

essential considerations in this project work.  Formal invitations were sent by the Candidate 

to industry stakeholders informing the purpose, nature, scope and details of the research study, 

leaving them absolute freedom to decide whether they would like to participate in the 

questionnaires or to provide testimonials.  These participants were assured that the entire 

research would be carried out in a professional manner, to safeguard confidentiality and 

achieve fairness.  In addition, scientific approach to interpret and analyse data were adopted 

to ensure personal biases and opinions would not get in the way of the research.  Individuals 

who provided the testimonials were telecommunications / emergency services experts, or 

prominent leaders.  They are in a position to provide broad opinions from public (police and 

telecom regulator), private (industry, telecom operator), and other sectors (academic and 
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industry associations).  With high professional standing they give honest and impartial 

feedback.  

 

Since HKPF is one of the most visible and scrutinized public organizations in the HKSAR, 

the Candidate also challenges the limits by asking: will the finance model invite suggestions 

of unethical practices by HKPF such as collusion between government and business? Will 

there be conflicts of interest? Are there transparency and equity concerns? These issues will 

be of particular relevance to any model which involves collaboration with the private sector.  

In the interests of public good, all five operators were invited to submit a proposal.  Through 

open and transparent tender competitions under WTO regulations, there were neither 

inequities nor unethical concerns at all. 

 

4.2.9 Quality of Indoor Communications 
 

This is the ultimate dependent variable; the output.  The primary success of the project will 

be judged by the improvement in HKPF indoor communications.  It will be necessary to set a 

yardstick for success.  It will be hard to argue a success factor which does not at least match 

the level of mobile phone coverage inside buildings. 

 

4.3 Project Statement 
 

To recap, the following project statement has been formulated: 

 

The development and implementation of a solution to 

significantly improve police indoor communications by 

partnering with the private sector, will be a win for both 

parties; enhanced quality of police service on the one hand, 

and an important contribution to public service by the private 

sector, on the other. 

 

4.4 Project report Questions 
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In turn and drawing also on the theoretical framework, the Candidate has assembled the 

following list of project research questions which must underpin the methodology: 

 

1. In improving indoor HKPF communications is there a viable alternative to the 

traditional approach of HKPF developing its own dedicated telecommunications 

infrastructure? 

2. Will the alternative improve indoor communications to a level attained by the mobile 

phone operators, which has become the de facto standard in the HKSAR? 

3. Will the alterative be cost less than the traditional HKPF approach, as above? and 

4. Having regard to the theoretical framework, what are the implications of the 

alternative solution and can they be satisfactorily addressed? 

 

4.5 Methodology 
 

Methodology is the systematic, theoretical analysis of the methods applied to a field of study, 

or the theoretical analysis of the body of methods and principles associated with a branch of 

knowledge.  It, typically, encompasses concepts such as paradigm, theoretical model, phases 

and quantitative or qualitative techniques.69 

A methodology does not set out to provide solutions but offers the theoretical underpinning 

for understanding which method, set of methods or so called ‘best practices’ can be applied to 

a specific case. 

It has also been defined as follows: 

1. “the analysis of the principles of methods, rules, and postulates employed by a 

discipline”70 

2. “the systematic study of methods that are, can be, or have been applied within a 

discipline,”71 and 

3. “the study or description of methods”72 

                                                 
69 Irny, S.I. and Rose, A.A. (2005), Designing a Strategic Information Systems Planning Methodology for 
Malaysian Institutes of Higher Learning (isp- ipta), Issues in Information Systems, Volume VI, No. 1, 2005. 
70 http://www.merriam-webster.com/dictionary/methodology (accessed 24 July 2013). 
71 Ibid. 
72 Baskerville, R. (2009), Computers & Security, in Computer and Information Security Handbook, (Vacca, J.R. 
ed.), Elsevier Science., 10 (8): 605. 

http://www.merriam-webster.com/dictionary/methodology
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Many recent uses of the word methodology mistakenly treat it as a synonym for method or 

body of methods.  Doing this shifts it away from its true epistemological meaning and 

reduces it to being the procedure itself, the set of tools or the instruments that should have 

been its outcome.  A methodology is the design process for carrying out research or the 

development of a procedure and is not in itself an instrument for doing those things.  Using it 

as a synonym for method or set of methods, leads to misinterpretation and undermines the 

proper analysis that should go into designing research.  The use of pre-packaged, ‘ready-to-

go’ methods do not constitute a methodology and are no substitute for the necessary scientific 

search for the most appropriate method to approach a problem.73 

 

In theoretical work, the development of paradigms satisfies most or all of the criteria for 

methodology.  A paradigm, like an algorithm, is a constructive framework, meaning that the 

so-called construction is a logical, rather than a physical, array of connected elements.74 

 

4.6 Methodology Adopted for the Improvement Project 
 

With the foregoing in mind, the Candidate has reviewed the literature for a straightforward, 

logical methodology to underpin his project of developing a solution for improving HKPF 

indoor radio communications.  He considers that Figure 6 constitutes a workmanlike 

framework for his methods: 

 

                                                 
73 http://www.thefreedictionary.com/methodology (accessed 24 July 2013). 
74 See, for example, Thomas Kuhn, The Structure of Scientific Revolutions (University of Chicago, 1970, 2nd 
ed.). 

http://www.thefreedictionary.com/methodology
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Figure 6: Research Methodology, Rajesh Timane75 

 

Note that the model at Figure 6 makes considerable use of the term research whereas in this 

project report the Candidate has studiously avoided it (to the extent of referring to himself as 

‘the Candidate’ rather than the traditional, ‘the researcher’).  The Candidate has a problem 

with describing this endeavour as a research project, in the generally accepted sense of the 

term.  True, the literature review has involved ‘research’ but beyond the identification of a 

possibly suitable PPP model, the work over the last several years has been more in the nature 

of problem solving.  We are not treading new ground, in the traditional sense, here.  The 

technical solution, i.e. the carriage of different signals over a common infrastructure, has 

been with us for quite some time.  The liberating aspect of this project, hopefully, has been 

for the Candidate to posit and more importantly, demonstrate that the operational challenges 

of working with the private sector to produce an effective, nay cost-effective, model can be 

achieved.  The sacred cow that has been the HKSARG’s traditional approach to funding 

projects (and which, it must be stated, has served the HKSAR well for many years) has been 

shown to have viable alternatives.  Whether the development of this reference model can be 

labelled ‘research’ is moot. 

                                                 
75 http://www.rajeshtimane.com/473/research/research-methodology.html (accessed 5 January 2014). 

http://www.rajeshtimane.com/473/research/research-methodology.html
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In keeping with this line of thought, it will be seen that the Candidate has also preferred, 

where appropriate, the use of the term project rather than project report.  Over several years, 

the Candidate directed a project aimed at improving indoor communications.  The project 

report describes the work done. 

 

Let us now review the methodology, as above and in so doing define the remaining work, i.e. 

the methods to be accomplished (or, more accurately, identify the outstanding matters to be 

described in this project report). 

 

4.6.1 Rationale Behind the Improvement Project 
 

The overarching objective of the project is to develop an effective and affordable solution for 

HKPF to bring its airwaves into buildings 

 

4.6.2 Problem Definition 
 

Fundamentally, the project may be defined as follows: 

 

1. Review and decide upon a technical solution.  Pilot it in the first instance 

2. Review and decide upon a model for financing the technical solution.  

Validate it as necessary and assess its political acceptability, and 

3. Construct a reference model for the project to be extended to other buildings 

and in the longer term, adopted, quite possibly in a modified form, in other 

jurisdictions 

 

4.6.3 Project Statement 
 

A Project Statement has been included in Chapter 2: Terms of Reference.  It is reproduced 

hereunder for ease of reference: 

 

The development and implementation of a solution to 

significantly improve police indoor communications by 
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partnering with the private sector, will be a win for both 

parties; enhanced quality of police service on the one hand, 

and an important contribution to public service by the private 

sector, on the other. 

 

4.6.4 Project Hypothesis 
 

The project has no hypothesis as such, other than the straightforward assertion that an 

effective, cost-effective and politically acceptable solution can be found for improving indoor 

communications. 

 

4.6.5 Project Design 
 

The general design of the project has been described in Chapter 2: Terms of Reference.  It is 

reproduced hereunder for ease of reference: 

 

1. Review of the business case for improving police communications inside buildings in 

the HKSAR 

2. Review of technical models adopted in other parts of the world and their relevancy to 

HKPF and the HKSAR 

3. Review of finance models to fund the pilot 

4. Conduct a pilot of the proposed technical model at one location in the HKSAR 

5. Assess the results of the pilot, and 

6. Decide upon a finance model to fund the extending of the technical solution to other 

selected locations in the HKSAR 

 

4.6.6 Sampling Plan 
 

No sampling, as such, will be required in this project. 

 

4.6.7 Instrument Development and Pilot Testing 
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To test the feasibility of the end-to-end solution covering both technical and financing, a pilot 

scheme involving private operators will be carried out.  Amongst the 60 strategic loctions 

identified by HKPF, Telford Plaza76 was chosen for the following reasons: 

 

1. It is the largest shopping and entertainment complex in East Kowloon Region 

2. There are some 560,000 residents in East Kowloon 

3. There are some 20,000 residents in the adjoining Telford Gardens 

4. Telford Plaza is next to the Kowloon Bay MTR (Mass Transit Railway) Station 

through which some 150,000 commuters pass on a daily basis, and 

5. Telford Plaza is a ‘neutral’ site having no commercial connection with any mobile 

phone operators in the HKSAR 

 

A full list of the 60 strategic locations is shown in Appendix C. 

 

4.6.8 Data Collection and Analysis Tools 
 

Technical data will be gathered using a the standard approach.  The results will be validated 

by triangulation using: (1) technical data and user feedback; (2) questionnaire feedback from 

industry practitioners; and (3) testimonials from experts and leading figures in the 

communications field.  Essentially, the technical data and user feedback provide operational 

justification for the project, and the second and third triangulants provide strategic and 

political justification, respectively. 

 

Triangulation 

 

In the social sciences, triangulation is often used to indicate that two (or more) methods are 

used in a study in order to check the results.  “The concept of triangulation is borrowed from 

navigational and land surveying techniques that determine a single point in space with the 

                                                 
76 Telford Plaza I, recently substantially renovated, is one the largest shopping centres in Kowloon Bay.  Telford 
Plaza II was a more recent addition to Telford Plaza I and their exits face each other.  Telford Plaza I has two 
levels while Telford Plaza II has four.  The complex includes shops, banks, restaurants, a cinema, a department 
store, electronics chain stores, etc.  The open-air area has banks, a kindergarten, a community centre, music and 
dance centres, part of the teaching facilities under City University of Hong Kong, and clinics; 
http://www.telford-plaza.com/eng/index.asp (accessed 24 July 2013). 

http://www.telford-plaza.com/eng/index.asp
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convergence of measurements taken from two other distinct points.”77  The idea is that one 

can be more confident with a result if different methods lead to the same result. 

 

Triangulation is a powerful technique that facilitates validation of data through cross 

verification from two or more sources.  In particular, it refers to the application and 

combination of several research methodologies in the study of the same phenomenon:78 

 

1. It can be employed in both quantitative (validation) and qualitative (inquiry) 

studies 

2. It is a method-appropriate strategy of founding the credibility of qualitative 

analyses 

3. It becomes an alternative to traditional criteria like reliability and validity, and 

4. It is a favoured line in the social sciences 

 

By combining multiple observers, theories, methods, and empirical materials, researchers can 

hope to overcome the weakness or intrinsic biases and the problems that come from single 

method, single-observer and single-theory studies. 

 

4.6.8.1 Technical Data and User Feedback 

 

The full set of technical data collected from the radio field strength tests is presented in 

Appendix D.  The data shows objectively that the level of radio signal strength was well 

above the minimum threshold specification (of -95dBm) throughout the test routes.  Frontline 

beat patrol officers were interviewed to confirm their radio services had been satisfactory.  In 

summary, clear voice communication was achieved inside the Telford Plaza between police 

officers and to their control centre.  Concerning security, End-to-end Encryption (E2EE) and 

Air-interface Encryption (AIE) were being applied to ensure the integrity of the radio 

services, whereby E2EE and AIE are security mechanisms under TETRA to deal with threats 

over-the-air and between end-to-end terminals.  It is certain that the quality of the police radio 

service is not compromised by the PPP approach. 

 
                                                 
77 Rothbauer, P. (2008), Triangulation, In Given, L. (Ed.), The SAGE Encyclopedia of Qualitative Research 
Methods, Sage Publications, pp. 892-894. 
78 Bogdan, R. C. and Biklen, S. K. (2006), Qualitative research in education: An introduction to theory and 
methods, Allyn and  Bacon. 
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4.6.8.2 Questionnaire 

 

The Candidate acknowledges that the questionnaire had a technical orientation as it was felt, 

initially, that (a) the project’s core objective was to validate a technical solution to the 

problem of effective indoor communications, and (b) that respondents would be more 

comfortable addressing project implementation issues.  As the project report progressed, the 

Candidate realised that important as the technical solution is, the real value of his work lay in 

devising and implementing a practical way of financing the project, and ultimately producing 

a reference model.  There are a number of technical options and these have been around for 

some time.  The stumbling block, however, for many public safety agencies has been to 

secure funding for the chosen option.  Nevertheless, the questionnaire exercise is considered 

to have provided important information and validation for the project as a whole and, as such, 

constitutes a justifiable part of the triangulation process.79 

 

Based on a literature review of the optimum methods of constructing a meaningful 

questionnaire, the Candidate constructed one such to assess industry practititoner views of the 

project (Foddy, 1994; Gillham, 2008; Leung, 2001; Mellenburgh, 2008; Munn and Drever, 

2004; Oppenheim, 2000).  A copy of the Questionnaire is at Appendix E.  Questions were 

adapted from prior research work by Li (2003) and Cheung (2009). 

 

The target population (of industry practitioners) comprised relevant attendees at three 

TETRA events between 2011 and 2012.80  The total population of these three gatherings was 

about 1,000 persons, comprising practitioners, policy makers and engineers in the public 

safety and PPP fields.  Only persons expressing an interest to partake in the survey were 

given a questionnaire and all were returned, i.e. a response rate of 100 per cent.  Having 

regard to the required margin of error of five per cent and confidence interval of 95 per cent, 

it was calculated that an optimum sample size of 278 was required, i.e. approximately one 

quarter of the population.  Time constraints and other factors made this impractical and a 10 

                                                 
79 In the event, the questionnaire comprised 13 questions, as follows: 
Q1-Q.4. Responder background information 
Q5. Rationale behind PPP 
Q.6-Q.11. Technical 
Q.12. Advantages of using PPP 
Q.13. Technical 
80 International TETRA Awards Ceremony in London, 2012; TETRA World Congresses in Budapest and Dubai 
in 2011 and 2012 respectively. 
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per cent sample was decided upon.  In the event, 120 questionnaires were distributed.81,82  

The questionnaire was inter-rated amongst a small group of practitioners for its intelligibility 

in order to ensure that answers would be appropriately consistent, i.e. that there would not be 

excessive outriders – excessive outriders would suggest that the questions had not been 

satisfactorily understood.  The choice of TETRA events was to ensure that the responders had 

an adequate level of expertise in this area. 

 

In the report, One-way ANOVA test was applied for data analysis.  Same as statistical 

techniques like cross-tabulation and chi square tests, it identifies the significant difference in 

responses from groups of respondents.  One-way ANOVA permits a more in-depth 

understanding of the different views among the groups, through Least Significant Difference 

(LSD) post-hoc test to show the pair-wise comparison.   

4.6.8.3 Testimonials 

 

A total of 14 prominent leaders in the telecommunications industry were approached and 

invited to provide dispassionate testimonials as to the efficacy of the project, particularly the 

finance model adopted.  Face-to-face interviews with these individuals was impractical hence 

the decision to solicit written testimonials.  This aspect of the triangulation exercise was 

adjudged important as, at the end of the day, the technical viability of the project will count 

for nothing if funding to implement it cannot be secured.  Many important projects have 

fallen by the wayside for this very reason.83 

 

In line with the methodology adopted, the overall process for the project may be represented 

diagrammatically thus: 

 

           Problem                                                                                                           Solution 
 
 
 
 
 
 
 
 

                                                 
81 http://blog.questionpro.com/2009/09/25/survey-sample-sizes-how-many-respondents-do-you-really-need/ 
(accessed 24 July 2013). 
82 http://www.surveymonkey.com/mp/sample-size/ (accessed 24 July 2013). 
83 Peter Halliday, Former Assistance Commissioner of the Hong Kong Police Force; personal communication. 
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Figure 7: The Project Process 

(Source: Candidate) 

 

4.6.9 Limitations of the Study 
 

These will be identified and reviewed in Chapter 7. 
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CHAPTER 5:  DATA INTERPRETATION AND ANALYSIS 
 

Governments like to begin things – to declare grand new 

programs and causes.  But good beginnings are not the 

measure of success.  What matters in the end is completion.  

Performance.  Results. 

 
GEORGE W. BUSH84 

 

5.1 Introduction 
 

This chapter addresses the following: 

 

1. An overview of the technical results of the pilot scheme at Telford Plaza 

2. User feedback from frontline officers 

3. The FOOS finance model adopted 

4. Feedback from partners 

5. Results of the questionnaire survey of industry practitioners, and 

6. An overview of the testimonials from prominent individuals in the 

telecommunications sphere 

 

5.2 Technical Overview 
 

The pilot scheme was conducted at Telford Plaza between July 2008 and August 2009.  

Telford Plazas I and II cover some 640,000 square feet of floor space. 

 

The solution adopted was to take the CC3 signal from the HKPF hilltop base station at Mount 

Parker on Hong Kong Island and inject it into one of the mobile phone operator’s indoor 

networks at Telford Plaza via bi-directional amplifier and fibre-optic cable.  The map at 

Figure 8 shows the geography between the base station and test site: 

                                                 
84 http://georgewbush-whitehouse.archives.gov/government/fbci/qr4.html (accessed 24 January 2014). 

http://georgewbush-whitehouse.archives.gov/government/fbci/qr4.html
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Figure 8: Map of the HKSAR Showing Mount Parker and Telford Plaza (Scale 1: 200,000) 

(Source: Government Lands Office) 

 

Field Test Data 

 

Field test data concern themselves with the radio signal strength, i.e. the perceived level of 

sound volume.  That is, whether loud and clear audio communication could take / had taken 

place. 

 

Measuring Radio Signal Field Strength 

 

The radio signal field strengths were measured prior to, and after, the installation of the 

technical solution.  The data provide objective evidence as to the capability of audio 

communication utilising CC3 within Telford Plaza.  They also served as a regression test on 

the performance of the existing mobile phone operator’s indoor networks, Integrated Radio 

Telford Plaza 

Mount Parker 
Base Station 
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Network (IRN), to ensure that radio signal for use other than CC3 would not be degraded 

after the network migration work. 

 

Test Procedures 

 

1. Before commencement of modification work, the radio signal field strengths of the 

mobile systems (GSM, PCS and 3G) at Telford Plaza were measured and recorded.  

The CC3 signal was well below the threshold85 

2. The measurements were taken in test routes and test point locations appear at 

Appendix F 

3. The CC3 signal from the hilltop base station was injected via bi-directional amplifier 

(BDA) and fibre-optic cable (Figure 2) 

4. After modification of the IRN and migration to CC3, the radio signal field strength 

measurement for the mobile systems (GSM, PCS and 3G) using the same test routes 

and test point locations as at item 2 was repeated.  This constituted a regression test to 

ensure that no performance degradation was reported on existing mobile systems 

other than CC3, and  

5. The CC3 radio signal field strength was then measured.  This was to confirm that CC3 

performance meets design specifications and that audio communications are 

satisfactory 

 

Test Results 

 

The detailed test results are at Appendix D.  The pilot was, technically, a success, with signal 

strength on a par with that provided by the mobile phone operators. 

 

5.3 User Acceptance Test (UAT) and Feedback from Frontline Officers 
 

Upon the completion of the engineering work, frontline officers were invited to take part in 

the User Acceptance Test (UAT) by using their beat radios within Telford Plaza I and II, to 

                                                 
85 After injecting the CC3 signal into the infrastructure, (CC3) signal strength was measured to verify that it was 
sufficiently high enough to be received by beat radios.  The signal threshold is set at -95dBm (signal strength 
value); any signal strength below this value indicates a good level of reception. 
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ensure that the service delivered fully meets operational needs.  The UAT and-post 

implementation end-user satisfaction survey results were entirely positive. 

 

5.4 Finance-Own-Operate-Share (FOOS) Finance Model 
 

There are five mobile phone operators in the HKSAR.  The estimated contract amount for the 

pilot at Telford Plaza (less than HK$1 million) meant that under HKSARG tender procedures, 

an open tender was not necessary.  Nevertheless, in the interests of public relations all five 

operators were invited to submit a proposal. 

 

The contract for the pilot was awarded to SmarTone86 at a contract price of HK$500,000.  

Rental and electricity charges were waived by Telford Plaza (which is owned by the Mass 

Transit Railway Corporation - MTRC) for what the Corporation stated was an additional 

commitment to corporate social responsibility.  The contract was to supply a FOOS solution; 

that is to say SmarTone was contracted to share its mobile phone network to facilitate indoor 

CC3 communications. 

 

5.5 Financial Aspects 
 

The pilot was commissioned by SmarTone with collaboration from MTR’s maintenance 

contractor, through a competitive tendering at an affordable cost.  Compared with the 

conventional approach, i.e. an in-house solution designed and funded by HKPF, the capital 

cost saving was slightly over 50 per cent and the implementation timeline was shortened by 

three months.  A paper describing the pilot scheme was presented at the Hong Kong 

Institution of Engineers Information and Communications Technology Conference 2010 and 

appears at Appendix T. 

 

5.6 Extending the Project to Other Strategic Locations. 
 

Following the success of the pilot, an open tender was issued for the same solution to be 

implemented at 58 other locations.  In view of the projected contract price, an open tender 

was required.  Subsequently, contracts were awarded in 2009 to the lowest bids per respective 

                                                 
86 http://www.smartone.com/jsp/english/index.jsp?dl=1 (accessed 29 July 2013). 

http://www.smartone.com/jsp/english/index.jsp?dl=1
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sites from either PCCW, CSL or SmarTone.87  The HKSAR International Airport project was 

a separate exercise with the contract being awarded to PCCW. 

 

The above contracts comprised 12-month warranty plus 9-year service conditions, including 

electricity, removal and modification charges.  For Telford Plaza, the common antenna 

network is owned by the landlord, i.e. MTRC.  Sharing of this with HKPF is provided free of 

charge with no time limit.  For other locations, landlords either provide their networks free of 

charge or with a two to three year time limit, whereupon the contract concerned must be 

renewed.  Generally, all contracts will expire in 2019, in line with the development of 

HKPF’s next (4th Generation) command and control communications system, CC4. 

 

5.7 Feedback from Partners 
 

All private sector partners endorsed the PPP model as a ‘win’ for them and for the 

community at large.  By reusing and sharing existing common indoor radio infrastructure, the 

PPP model allows fast and environmentally friendly implementation of indoor radio 

communications for public safety.  Costs, resources and disruption have been reduced.  A 

testimonial by the Chief Technology Officer from SmarTone appears at Appendix Q. 

 

5.8 Questionnaire 
 

As stated, a questionnaire survey was conducted amongst industry practitioners.  A copy of 

the Questionnaire is at Appendix E. 

 

The questionnaire responses were evaluated from a number of standpoints to ascertain 

whether the responses from a particular group of respondents were different from the average 

or neutral points of the Likert scale.  The four standpoints are: 

 

1. Public sector vs. private sector vs. others 

2. Responder work experience level 

3. Country in which the responder’s organisation is based, and 

4. Previous involvement in PPPs 

                                                 
87 These are HKSAR mobile phone operators. 
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Table 8 shows the master raw descriptive results of the survey for questions 5-13.  Questions 

1 to 4 were background data regarding the respondents and are therefore not included in the 

analysis. 

 

Using a 5-point Likert scale, a score of 1 represents Least Important, Very Low Potential or 

Strongly Disagree, whereas a score of 5 represents Most Important, Very High Potential or 

Strongly Agree. 

 

Questions 1 2 3 4 5 Total Mean Score88 
Q5a 0 4 15 22 7 48 3.67 
Q5b 1 6 12 19 10 48 3.65 

Q5c 0 6 12 19 15 52 3.83 

Q5d 3 13 20 10 2 48 2.9 
Q5e 0 3 15 20 7 45 3.69 

Q5f 2 4 31 8 2 47 3.09 
Q5g 0 4 12 21 12 49 3.84 
Q5h 1 3 24 13 2 43 3.28 
Q5i 0 6 14 19 5 44 3.52 

Q6a 0 2 11 24 14 51 3.98 
Q6b 0 4 11 22 14 51 3.90 
Q6c 0 5 18 21 5 49 3.53 
Q6d 0 9 17 21 4 51 3.39 

Q6e 1 12 19 16 3 51 3.16 
Q6f 1 14 18 12 6 51 3.16 
Q6g 2 2 23 16 8 51 3.51 
Q7a 0 2 11 23 17 53 4.04 
Q7b 0 5 26 14 6 51 3.41 
Q7c 0 4 13 20 16 53 3.91 
Q7d 1 4 25 18 5 53 3.42 
Q7e 0 2 14 27 10 53 3.85 
Q8a 0 1 18 18 14 51 3.88 
Q8b 0 0 9 30 13 52 4.08 
Q8c 0 1 18 21 12 52 3.85 

                                                 
88 The mean score is derived from the weighted averages of all the scores for the question concerned.  Therefore 
for Question 5a, for example, the sum of the individual weighted scores is divided by the total score, as follows: 
[(1 x0) + (2 x 4) + (3 x 15) + (4 x 22) + (5x 7)] ÷ 48, (0 + 8 + 45 + 88 + 35) ÷ 48 = 176 ÷ 48 = 3.67. 



Page 77 of 124 

 

Q8d 0 1 21 24 6 52 3.67 
Q8e 0 5 15 22 10 52 3.71 
Q8f 0 2 10 27 13 52 3.98 
Q8g 0 1 20 23 8 52 3.73 
Q9a 0 2 17 20 13 52 3.85 

Q9b 0 0 11 21 20 52 4.17 
Q9c 0 2 19 27 4 52 3.63 
Q9d 2 6 20 18 6 52 3.38 
Q9e 0 3 12 27 10 52 3.85 

Q10a 0 1 12 33 7 53 3.87 
Q10b 0 2 13 24 14 53 3.94 
Q10c 0 5 18 21 8 52 3.62 
Q10d 0 3 18 27 4 52 3.62 

Q11 0 0 7 23 22 52 4.29 
Q12a 0 4 10 30 8 52 3.81 
Q12b 1 2 14 28 7 52 3.73 
Q12c 0 1 16 23 12 52 3.88 

Q12d 0 1 22 21 8 52 3.69 

Q13a 0 1 4 30 18 53 4.23 

Q13b 0 3 15 23 12 53 3.83 
 

Table 8: Master Raw Descriptive Results of the Survey (Q5 to Q13). 

 

Using Question 5a as an example, it will be seen that the minimum mean score is 1 [(1 x 48) 

÷ 48] and the maximum is 5 [(5 x 48) ÷ 48].  The midline, i.e. the dividing line between 

[Least Important, Very Low Potential or Strongly Disagree], and [Most Important, Very High 

Potential or Strongly Agree] is 3.  A score greater than 3, therefore, indicates greater 

agreement, as it were, than disagreement. 

 

Question 5:  

Please rate the importance of the following identified reasons for implementing PPP projects:  

Under Question 5c, there was a zero response for 1 (Least Important) and 15 responses to 5 

(Most Important), whereas the mean score was 3.83.  Most respondents consider “Social 

pressure of poor public facilities” is related to their organisations. 

Q5g received a mean score of 3.84 and this suggests that most respondents considered “High 

quality of service required” is a key reason for implementing a PPP project. 
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Question 6: 

What radio technology options listed below are available for meeting in-building radio 

coverage and capacity challenges?  

The four sub-questions (6a, 6b, 6c, 6g) have mean scores over 3.5.  These are consistent with 

the approach suggested by the FOOS model and also consistent with the view regarding the 

following radio technology options for meeting in-building radio coverage and capacity 

challenges - the use of repeaters, bi-directional amplifiers, radiating cable and antenna 

systems, direct mode gateways and repeaters, and cellular networks. 

 

Question 7:  

What are the top three challenges for designing indoor solutions?  

The three sub-questions (7a, 7c, and 7e) have mean scores over 3.5.  Specifically, the 

respondents consider the top three challenges for designing indoor solutions are: coverage 

performance, total cost of ownership, and capacity performance.  The PPP model addresses 

these challenges well in terms of its design specifications. 

 

Question 8:  

What are the requirements for designing an optimum indoor network that will smoothly 

integrate with an outdoor network? 

All the seven sub-questions scored above 3.5 and indeed the mean scores are close to 4.  

Most respondents agree that all the seven requirements for designing an optimum indoor 

network that will smoothly integrate with an outdoor network are considered essential.  These 

requirements are part of the practical specifications built into the FOOS implementation. 

 

Question 9: 

How can you overcome the challenges involved in site acquisition for in-building coverage? 

Four out of the five sub questions (Q9a, Q9b, Q9c and Q9e) scored 3.5 or above.  Generally, 

the respondents agreed that to overcome the challenges involved in site acquisition for in-

building coverage the following approaches, which were used in the field test of the FOOS 

reference model, can be used: (1) Keep weight of base station low, size small, and wall 

mountable; (2) re-use existing indoor radio distribution systems; (3) alternative means of line 

connection; and (4) keep weight of base station low, size small, and wall mountable.  Again 

these are also built into the design specification of the implementation.   
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Question 10:  

How can you meet building owners’ demands for future proofing of in-building solutions? 

All the four sub questions received mean scores above 3.5.  These results suggested that the 

respondents agreed that the implementation strategies of supporting standard RF interfaces; 

adopting wideband cables; supporting the latest IP-over-Ethernet connectivity and ensuring 

low power efficient consumption, can be used to meet building owners’ demands for future 

proofing of in-building solutions. 

 

Question 11: 

Do you consider enterprise femtocells89 a cost-efficient and convenient alternative to meeting 

the indoor coverage and capacity needs of emergency services? 

The mean score was 4.29.  This suggests that most respondents agree that the use of 

enterprise femtocells is a cost-efficient and convenient alternative to meeting the indoor 

coverage and capacity needs of emergency services. 

 

Question 12:  

Please evaluate the benefits of the following attributes in using the PPP approach to develop 

in-building radio infrastructure. 

All the sub questions received mean scores over 3.5.  These suggest that the majority of the 

respondents concur with the following benefits in using the PPP approach to develop in-

building radio infrastructure: fast, simple, low-cost and transparent. 

 

Question 13: 

Do you consider it technically and strategically feasible to ride police airwaves over cellular 

in-building infrastructure? 

The two sub questions scored over 3.5.  That suggests that the majority of the respondents 

were of the opinion that it is technically and strategically feasible to ride airwaves over 

cellular in-building infrastructure. 

 

                                                 
89 In telecommunications, a femtocell is a small, low-power cellular base station typically designed for use in a 
home or small business. 
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Questionnaire Data Analysis 

 

This section analyses respondent characteristics and attributes (public/private sector; years of 

experience; HKSAR and overseas, involvement in PPP) in response to Questions 5 to 13. 
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Comparisons Between Public/Private Sector Responses (re Question 1) 

 

The descriptive results of the aspect of the Questionnaire Survey comparing public-private 

sector responses to Questions 5 to 13 are presented in Appendix G.  The One-Way Analysis 

of Variance (ANOVA) Test showing whether there are significant differences between 

groups of respondents to Questions 5 to 13 is presented in Appendix H.  If the “sig” column 

values are less than 0.05, these indicate a statistically significant difference between groups.   

 

Table 9 is a condensed version of Appendix H summarising those questions that show a 

significant difference among public, private and other respondents: 

 

ANOVA 

 Sum of 
Squares df Mean 

Square F Sig. 

Q5a Between Groups 4.128 2 2.064 3.254 .048 
Q5b Between Groups 8.388 2 4.194 4.650 .015 
Q5e Between Groups 14.883 2 7.441 18.645 .000 
Q5g Between Groups 17.497 2 8.749 17.349 .000 
Q7a Between Groups 6.970 2 3.485 6.018 .005 
Q7b Between Groups 44.629 2 22.314 28.393 .000 
Q7c Between Groups 13.862 2 6.931 11.301 .000 
Q8a Between Groups 7.267 2 3.634 6.223 .004 
Q8c Between Groups 14.666 2 7.333 11.192 .000 
Q8e Between Groups 12.494 2 6.247 11.693 .000 
Q8f Between Groups 14.121 2 7.060 18.344 .000 
Q9a Between Groups 8.246 2 4.123 9.843 .000 
Q9c Between Groups 14.354 2 7.177 17.848 .000 
Q9e Between Groups 8.246 2 4.123 9.843 .000 
10a Between Groups 8.709 2 4.355 11.243 .000 
10b Between Groups 11.633 2 5.817 12.537 .000 
10d Between Groups 9.050 2 4.525 8.778 .001 
Q11 Between Groups 2.133 2 1.067 3.594 .035 
Q12
b 

Between Groups 14.527 2 7.264 11.982 .000 
Q12

 
Between Groups 8.950 2 4.475 9.002 .000 

Q12
d 

Between Groups 7.526 2 3.763 7.829 .001 
Q13

 
Between Groups 6.355 2 3.178 10.643 .000 

Q13
b 

Between Groups 18.820 2 9.410 20.771 .000 
 

Table 9: Responses Showing Significant Differences between Public/Private Sectors 
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For Question 5, the One-Way ANOVA Test suggests there are significant differences among 

the three groups when rating the importance of the following reasons for implementing a PPP 

project: 

 

5a. Economic development pressure for more facilities 

5b. Political pressure 

5e. Shortage of government funding, and 

5g. High quality of service required 

 

Similarly, the One-Way ANOVA Test suggests there are significant differences among the 

three groups in their responses toward questions 7 (a, b, c), Questions 8 (a, c, e, f), Question 9 

(a, c, e); Question 10 (a, b, d), Question 11, Question 12 (b, c, d) and Question 13 (a, b). 

 

To permit a more in-depth understanding of the different views among the groups, another 

statistical technique was used and this is outlined below. 

 

The LSD (Least Significant Difference) post-hoc test shows the pair-wise comparison 

between two groups, e.g. group 1 vs. group 2; group 1 vs. group 3; and group 2 vs. group 3.  

In our case, the three groups are public sector (police, fire services, public enterprise and 

other public safety and law enforcement), private sector (telecom operator, telecom 

contractor, property management and consultants: engineering, property, finance) and others 

(education, non-profit organisations and others not included in the above). 

 

The complete comparison is shown in Appendix I.  If the “sig” column values are less than 

0.05, these indicate a statistically significant difference between the two groups.  The 

condensed version of Appendix I is presented in Table 10 below. 

 

 Between Sig  Between Sig 
Q5a (1,3) 0.014  (2,3) 0.042 
Q5b (1,2) 0.010  (2,3) 0.040 
Q5c (1,3) 0.035  (2,3) 0.041 
Q5e (1,2) 0.000  (1,3) 0.000 
Q5g (1,2) 0.000  (1,3) 0.011 
Q6a (1,3) 0.026  (2,3) 0.034 
Q6d (1,3) 0.048  (2,3) 0.036 
Q7a (1,2) 0.005  (1,3) 0.009 
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Q7b (1,2) 0.000  (1,3) 0.000 
Q7c (1,2) 0.000  (1,3) 0.000 
Q8a (1,2) 0.000    
Q8c (1,2) 0.000  (1,3) 0.005 
Q8e (1,2) 0.000    
Q8f (1,2) 0.000  (2,3) 0.003 
Q9a (1,2) 0.000    
Q9c (1,2) 0.000    
Q9e (1,2) 0.000    
Q10a (1,2) 0.000  (1,3) 0.000 
Q10b (1,3) 0.000  (2,3) 0.000 
Q10d (1,2) 0.001  (1,3) 0.004 
Q11 (1,2) 0.011    
Q12a (1,2) 0.045    
Q12b (1,2) 0.000  (2,3) 0.007 
Q12c (1,2) 0.000    
Q12d (1,2) 0.000  (1,3) 0.037 
Q13a (1,2) 0.001  (2,3) 0.000 

Q13b (1,2) 0.000  (2,3) 0.001 
 

Table 10: Multiple Comparisons between Groups of Public and Private Respondents, and Others 

 

Instead of describing all the significant differences, sample examples are used to illustrate the 

data and results.  For example, in Table 10, the entry Q5g indicates significant differences 

were found among (Group 1 and Group 2); and (Group 2 and Group 3).The significant level 

is almost zero in (1,2) and 0.011 in (2,3).  In these cases, when one reads the descriptive data 

as presented in Appendix G, it is noted that the Mean score for Q5g (“High quality of service 

required”) by the public sector is 4.52 (close to “most important”) but that by the private 

sector is much lower at 3.29 (close to neutral) and that by the others group is only 3.50. 

 

Question 11: 

Do you consider enterprise femtocells a cost-efficient and convenient alternative to meeting 

the indoor coverage and capacity needs of emergency services? 

The table reveals significant differences between, (1,2), Group 1 and Group 2.  The average 

responses from the public sector are on the high end of strongly agree (mean score 4.5) 

whereas those of the private sector are at the agree level (mean score 4.08) 
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Question 12: 

When asked to evaluate the benefits of the following attributes in using the PPP approach to 

develop in-building radio infrastructure.  (a.  fast, b.  simple, c.  low-cost and d.  transparent), 

all groups, as a whole, agreed.  But taking the groups as independent entities, the degree of 

difference is significant.  For example, for Q12a (Fast), the mean response is a clear “agree” 

but the responses from the public sector (Group code named “1”), fell between neutral and 

agree. 

 

Question 13: 

Do you consider it technically and strategically feasible to ride police airwaves over cellular 

in-building infrastructure? 

The public sector (with mean = 4.45) and the ‘others’ sector (with mean = 4.83) considered it 

technically and strategically feasible and strongly agree.  The private sector (with a mean= 

3.88) was far less enthusiastic and marked it at the ‘agree’ mark. 

 

Comparisons of Years of Experience (re Question 2) 

 

In this section, the consideration is the effect of respondent years of experience on responses 

to Question 5 to 13. 

 

The descriptive results of the questionnaire survey for Questions 5 to 13 are presented in   

Appendix J.  The ANOVA (One Way ANOVA Test) showing whether there is a significant 

difference between groups of respondents to Questions 5 to Question 13 is presented in 

Appendix K. 

 

Table 11 is a condensed version of Appendix K, summarising those results with significant 

differences among groups with different years of work experiences. 

 

 Sum of Squares df Mean Square F Sig. 
Q5c Between Groups 21.026 2 10.513 18.128 .000 
Q5i Between Groups 4.766 2 2.383 4.036 .025 
Q7a Between Groups 9.627 2 4.814 9.152 .000 
Q7d Between Groups 11.472 2 5.736 11.292 .000 
Q9d Between Groups 6.457 2 3.228 3.780 .030 

 

Table 11: Responses Showing Significant Differences between Groups with Different Years of Experience 



Page 85 of 124 

 

 

The LSD post hoc test shows the pair-wise comparison between two groups, e.g., group 1 vs. 

group 2; group 1 vs. group 3; and group 2 vs. group 3.  Where group 1 refers to respondents 

with five years or less work experience; group 2 refers to those respondents with 6 to 10 

years of experience; group 3 refers those respondents with more than 10 years of experience. 

The complete comparison is shown in Appendix L.  Again, looking at the “sig” column, those 

figures with values less than or equal to 0.05 indicate a statistical significant difference 

between the two groups.  These are extracted and presented in Table 12 below. 

 

 Between Sig  Between Sig 
Q5b (1,3) 0.022    
Q5c (1,2) 0.010  (1,3) 0.000 
Q5i (1,3) 0.009    
Q6f (1,3) 0.037    
Q7a (1,2) 0.021  (1,3) 0.000 
Q7d (1,3) 0.000    
Q7e (1,3) 0.001  (2,3) 0.009 

 

Table 12: Multiple Comparisons between Groups with Different Years of Experience 
 

For Question 5b, there was a significant difference between group 1 and 3 group respondents.  

A closer look at the descriptive data in Appendix J shows that the mean response of group 1 

is 3.08 whereas that of group 3 is 3.88.  What this suggests is that the public sector 

respondents consider political pressure is natural in the implementation of a PPP but that 

group 3 (others group) considers a PPP implementation comes with political pressure. 

 

For Question 5c, there were significant differences between group 1 and group 2 as well as 

between group 1 and group 3.  When one compares the means of the three groups of 

respondents, it was noted that group 1 has a mean of 2.67, group 2 has a mean of 4.25 and 

group 3 has a mean of 4.17.  The significant difference is obvious.  In literal terms, those with 

five years or less work experience consider social pressure regarding poor public facilities is 

not an important reason for implementing a PPP project.  On the other hand the other two 

groups consider it an important reason. 

 

For question 5i, there was a significant difference between group 1 and group 3 respondents.  

Group 1 has a mean of 4.09 and group 3 has a mean of 3.34.  The significance test suggests 
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that those with five or less years of experience consider “lack of business and profit 

generating skill in the public sector” is an important reason for implementing a PPP project, 

but those with more than 10 years’ work experience are relatively neutral. 

 

For question 6f, there was a significant difference between group 1 and group 3 respondents.  

Group 1 has a mean of 3.70 and group 3 has a mean of 2.95.  The significance test suggests 

that those with five or less years of experience consider that “WiFi networks” are important 

but those with more than 10 years of work experience are more ambivalent. 

 

For question 7a, there were significant differences between group 1 and group 2 as well as 

between group 1 and group 3.  When one compares the means of the three groups of 

respondents, it was noted that group 1 has a mean of 3.25, group 2 has a mean of 4.25 and 

group 3 has a mean of 4.27.  The significant difference is obvious.  In literal terms, those with 

five years or less of work experience consider “Coverage Performance” was not among the 

top three challenges for designing indoor solutions.  However, the other two groups consider 

it should be among the top three challenges. 

 

For question 7d, there were significant differences between group 1 and group 3.  Group 1 

has a mean of 2.58, and group 3 has a mean of 3.70.  The significant difference is obvious.  In 

literal terms, those with five years or less of work experience considered “New Answer 

Option” was not one of the top three challenges for designing indoor solutions.  However, the 

group of respondents with more than 10 years of work experience set it among the top three 

challenges. 

 

For question 7e, there were significant differences between group 1 and group 3, as well as 

between group 2 and group 3.  Group 1 has a mean of 3.17, and group 3 has a mean of 4.16.  

The mean of group 2 is 3.00.  The significant differences are obvious.  In literal terms, those 

in groups 1 and 2 were neutral when asked to vote if “Capacity Performance” was among the 

top three challenges for an indoor solution but those with 10 years of work experience agreed 

that it should be among the top three challenges. 
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Comparison of Country of Origin of Organisation (re Question 3)  

 

As Question 3 has only two groups of respondents (the HKSAR and overseas), a t-test was 

used to compare the difference in responses between the two groups of respondents.  “Group 

Statistics” is included in Appendix M. 

 

The t-test results are shown at Appendix N.  The column “sig.  (two-tailed)” shows whether 

there is a significant difference in response between the two groups of respondents (shown in 

the “Independent Samples Test”).  A number lower than 0.05 is considered statistically 

significant and shows a difference in response between the two groups of respondents.  Table 

13 is a condensed version of Appendix N and shows those questions with significant 

differences among the two groups (the HKSAR and overseas). 

 

 Sig 
Q6b 0.045 
Q6c 0.017 
Q8a 0.025 
Q8g 0.023 

Q10b 0.012 
Q10d 0.045 

 
Table 13: Responses Showing Significant Differences between Groups with Different Country of Origin of 

Organisation 
 

Question 6b 

What radio technology options listed below are available for meeting in-building radio 

coverage and capacity challenges?  [Radiating cable and antenna systems] 

Group 1 has a mean of 3.79 and Group 2 has a mean of 4.44.  The respondents from the 

HKSAR considered “Radiating cable and antenna systems technology” a reasonable 

technology, whereas those from overseas considered it of much higher potential for meeting 

in-house radio coverage and capacity challenges. 

 

Question 6c 

What radio technology options listed below are available for meeting in-building radio 

coverage and capacity challenges?  [Direct mode gateways and repeaters] 
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Group 1 has a mean of 3.40 and Group 2 has a mean of 4.11.  The respondents from the 

HKSAR considered “direct mode gateways and repeater technology” a reasonable technology 

whereas those from overseas considered it of much higher potential for meeting in-house 

radio coverage and capacity challenges. 

 

Question 8a  

What are the requirements for designing an optimum indoor network that will smoothly 

integrate with an outdoor network? [Ease of use] 

Group 1 has a mean of 3.76 and Group 2 has a mean of 4.44.  The respondents from the 

HKSAR considered “ease of use” was a requirement for designing an optimum indoor 

network that will smoothly integrate with an outdoor network.  However, the overseas 

respondents group showed a much stronger agreement that “ease of use” was an important 

requirement. 

 

Question 8g 

What are the requirements for designing an optimum indoor network that will smoothly 

integrate with an outdoor network? [Cell preferences] 

Group 1 has a mean of 3.84 and Group 2 has a mean of 3.22.  While the respondents from the 

HKSAR tended to agree that “cell preferences” should be requirements for designing an 

optimum indoor network that will smoothly integrate with an outdoor network, the overseas 

respondents showed a more neutral stand when presented with such a question. 

 

Question10b 

How can you meet building owner’s demands for future proofing of in-building solutions? 

[Adopt Wide Band Cables] 

Group 1 has a mean of 3.82 and Group 2 has a mean of 4.56.  While the respondents from the 

HKSAR tended to agree that “Wideband Cables” should be used to meet building owner’s 

demands for future proofing of in-building solutions, the overseas respondents group took a 

stronger stand in agreeing that “Wideband Cables” can do the job of meeting the future 

proofing of in-building solutions. 

 

Question10d 

How can you meet building owner’s demands for future proofing of in-building solutions? 

[Ensure Low Power Efficient Consumption] 
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Group 1 has a mean of 3.51 and Group 2 has a mean of 4.11.  While the respondents from the 

HKSAR were lukewarm in agreeing that “Ensure Low Power Efficient Consumption” should 

be used to meet building owners’ demands for future proofing of in-building solutions, the 

overseas respondents group showed a clear agreement that “Ensure Low Power Efficient 

Consumption” can meet building owner demands for future proofing of in-building solutions. 

 

Comparisons of PPP involvement (re Question 4) 

 

The ANOVA statistics appear at Appendix O.  It will be seen that the respondents’ answers 

are uniform for all questions (Q5 to Q13). 

 

The LSD post hoc test results (Appendix P) reveal no statistically significant difference in the 

responses between the three groups (those with involvement in PPP, plan to be involved in 

PPP, and those without involvement in PPP).  Note that all groups have mean responses well 

above 3, indicating that all the groups consider FOOS to be technically sound, and 

strategically feasible. 

 

5.9 Testimonials 
 

This section summarises and analyses the testimonials of telecommunications and emergency 

services experts and prominent leaders in a qualitative manner.  The testimonial component is 

the third part of the triangulation exercise.  The individuals concerned were invited to 

contribute based on their leading positions and relevant expertise in the fields of emergency 

services and wireless communications. 

 

In total, 14 testimonials were received.  The testimonials were drawn from the three sectors 

that were used for the Questionnaire survey: public (police and telecom regulator), private 

(industry, telecom operator), and others (academic and industry associations).  Full details of 

the testimonials are presented in Appendix Q.  A brief summary of the testimonial writers and 

their affiliations is presented in Table 14. 
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A.  Public Sector 
Name Title /Affiliation 

1. Mr. Peter Goulding Public Safety Specialist, Motorola Solutions Inc. and Former 
Chief Superintendent, Directorate of Information, London 
Metropolitan Police, UK 

2. Mr. Y K Ha Deputy Director General (Telecommunications) Office of 
Communications Authority (OFCA) Hong Kong 

3. Dr Peter Halliday CEO of Elite Consulting Company and Former Assistant 
Commissioner of the Hong Kong Police Force 

4. Mr. François Rancy  Director Radiocommunication Bureau, International 
Telecommunications Union (ITU) 

B.  Private Sector (Industry) 
Name Title /Affiliation 

5. Dr David Callaghan Technical Director, Radio Communications Products, Thales 
UK Ltd. 

6. Mr. Stephen Chau Chief Technology Officer, SmarTone Mobile 
Communications Ltd., Hong Kong 

7. Ir W Y Chu Senior Telecommunications Manager, CLP Power Company, 
Hong Kong 

8. Mr. Jeppe Jepsen Chairman, Spectrum Harmonisation, Public Safety 
Communications Europe and Vice Chairman TETRA and 
Critical Communications Association 

9. Mr. Phil Kidner CEO of TETRA and Critical Communications Association 
10. Mr. Duncan Swan Partner Analysys Mason Ltd. UK 
C.  Others (Academic and Industry Associations) 

Name Title /Affiliation 
11. Sir David Brown Chairman of British Standards Institution (BSI) and Past 

President, The Institution of Engineering and Technology 
(IET) 

12. Professor Martin Henson Dean for International Affairs, University of Essex, UK 
13. Professor Jim Norton Past President BCS, Chartered Institute for IT and Former 

Chief Executive, UK Radiocommunications Agency 
14. Ms. Sandra Wendelken Editor Radio Resource International Magazine, USA 

 

Table 14: Individuals Who Provided Testimonials 

 

5.9.1 Testimonials from the Public Sector 
 

The testimonials indicated a need to provide better communication to support emergency 

services in view of urbanisation and considered the FOOS model proposed in this project 

report as an innovative approach.  Highlights are below. 

 

Demand for Improved Indoor Radio Communications 
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According to Peter Goulding: 

 
“It is recognised world-wide by everyone working in the emergency 

services - people who are dedicated towards the safety of the public they 

serve - that there is a constant need to have access to effective and 

consistent radio communications. 

 

Radio communications is not a desirable element of their working tools it is 

an essential component that enables them to give of their best in the service 

of others.  When radio communications are not available or thwarted by 

physical or technology barriers, radio users can become less effective; and 

the consequence can be people who need help and assistance are affected.” 

 

Peter Halliday supports this: 

 
“The height, size and density of buildings in the Hong Kong SAR pose 

considerable challenges to effective and efficient indoor wireless 

communication.  Whilst it is true that with or two notable exceptions - for 

example the airport - the police is not responsible for routine law 

enforcement inside buildings, increasing numbers of commercial premises, 

notably shopping malls and multi-story car parks, inevitably spawn 

emergency situations, to which the police must respond. 

 

It is probably true to say that law enforcement agencies, notably the police, 

have for many years baulked at the notion of extending their 

telecommunications networks to cover commercial premises, primarily 

because of the prohibitive capital and recurrent costs involved, coupled with 

the perceived ‘return on investment,’ that is to say how often indoor 

networks will actually be used for emergency communications.  The mobile 

phone companies do not face this dilemma; indeed the use of mobile phones 

indoors may now well exceed outdoor use and woe betides any mobile 

phone operator these days who does not provide effective indoor coverage.”  

 

Y.K. Ha concurs: 

 
“Traditionally, radio communications of the Fire Services and the Police 

Force was provided by radio transceivers installed at vantage points such as 

hill-top sites, augmented by satellite repeaters installed on roof-tops 

scattered around the territory.  However, this could not be a cost-effective 
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arrangement for indoor coverage, particularly for a heavily built- up vertical 

city such as Hong Kong. 

 

“Against this background, Jolly told me in a discussion sometime after the 

fire incident90 that the Hong Kong Fire Services Department had already 

decided to join the Third Generation Command and Control 

Communications System (CC3), a state-of-the-art digital radio system 

established by the Hong Kong Police Force in 2006.  In addition, he told me 

that in the face of the tragic event at the Cornwall Court 91 and similar 

incidents experienced by police officers while carrying out their duties 

inside buildings, he had conceived the idea of seeking the assistance of 

commercial cellular operators to enhance the indoor radio coverage for the 

law enforcement agencies and the emergency departments.  This was a 

simple yet innovative idea, and I encouraged Jolly to follow up.” 

 

There is no doubt in the minds of these commentators that a need exists to improve indoor 

communications. 

 

The Finance-Own-Operate-Share (FOOS) Model 

 

Peter Goulding again: 

 
 “Mr Jolly Wong, in his research project, highlights one of the key gaps 

nearly all communities face - the lack of effective in-building radio 

coverage for their own emergency services.  This is one of those solvable 

problems.  The technical solutions exist, are available and are indeed being 

used in some places.  However, the number of active solutions providing in-

building coverage into buildings across our cities remains very limited.  

What this project has highlighted is a practical mechanism that 

governments, public safety agencies, property developers or owners can 

adopt; an effective public-private partnership whereby sharing the same 

                                                 
90 The 1996 Garley building fire was a fire incident that took place on 20 November 1996 in the 16-storey 
Garley commercial building located at 233-239 Nathan Road, Jordan, Kowloon.  It was a catastrophe that 
caused the loss of 41 lives and 81 injuries.  It is considered the worst building fire in Hong Kong during 
peacetime.  The fire damaged the bottom two floors and the top three floors of the building, while the middle 
floors remained relatively intact.  At the subsequent Commission of Enquiry, Fire Services and Police 
communications were severely criticised as inadequate, including the lack of interoperability. 
91  The (15-storey) Cornwall Court (Nathan Road) Fire was a building fire incident.  It began in a nightclub and 
karaoke bar on the morning of Sunday 10 August 2008, taking the lives of four people, including two firemen, 
and injuring a further 55 people.  At the subsequent inquest the inadequacies of Fire Services Department radio 
communications were severely criticised.  An additional handicap was lack of interoperability with Police 
communications. 
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infrastructure placed in buildings can bring shared benefits even when used 

independently by different parties; the private users and the public safety 

emergency services.  If this partnership proposal was widely adopted then 

the benefits of providing in-building coverage to the local emergency 

services could be realised whilst the property developers, building owners 

and especially the users of these buildings could also gain the additional 

services and capabilities offered by our essential public safety servants.” 

 

Peter Halliday: 

 
“Accordingly, the ‘piggy-backing’ of emergency communications on 

mobile ‘phone services inside buildings is a notable win-win for both 

parties, both in terms of efficiency and public relations.  Law enforcement 

has a fundamental stake in the former, whilst a mobile ‘phone company 

stands to significantly enhance its image by offering a public as well as 

commercial service.”  

 

Y.K. Ha: 

 
“I am glad to learn that Jolly has subsequently applied the same 

arrangement to the Hong Kong International Airport, and he has secured the 

approval of the top management of the Hong Kong Police Force and the 

Hong Kong Special Administrative Government to extend the arrangement 

to another 58 strategic locations.  That this PPP model is feasible in Hong 

Kong is no doubt due to the extremely high penetration of mobile service in 

Hong Kong, which at 200 per cent of population is recognized by the World 

Economic Forum Global Information Technology Report 2012 to be the 

first among the 142 world economies under survey. 

 

I am confident that this model can be applied readily elsewhere, leveraging 

the infrastructure and the scale economy established by commercial 

operators.  It can be applied not only to the indoor environment (as is the 

case for Hong Kong), but can also be applied to the outdoor environment in 

the countryside, or in a closed environment such as an underground railway 

station or road tunnel.  I congratulate Jolly for having conceived such a 

simple, cost-effective yet extremely powerful model for extending the 

coverage of government radio communications systems.” 

 

François Rancy: 
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“I believe that, thanks to this approach, and to the establishment of its 

feasibility by the work of Ir Jolly Wong, the way is now opened to the 

establishment of similar networks and partnerships in the World. 

 

Such partnerships will: 

− allow the development of public safety networks or high quality and 
availability 

− at a cost which otherwise would have been out of reach for most 
countries 

− while saving precious spectrum for other important uses, which 
otherwise would not have been possible. 

 

In summary, this can be expected to bring to the international community 

very significant benefits in the future.” 

 

The FOOS Model is seen as an option to take police indoor communications forward in an 

affordable way, and may have international application. 

 

5.9.2 Testimonials from the Private Sector 
 

Testimonials from the private sector have also indicated the need and demand for better 

indoor communications to support emergency services and consider the FOOS model an 

innovative approach.  

 

Demand for Improved Indoor Radio Communications 

 

W.Y. Chu: 

 
“Bringing airwaves into the buildings providing indoor radio coverage has 

always been a headache for most network operators.  It is not only 

expensive but also difficult to engineer.  Traditional way of positioning 

outdoor base-stations in order to provide sufficient indoor coverage has 

proved to be ineffective.  Thus, setting up indoor repeater stations seems to 

be the only viable solution.  However, it would be costly and not to mention 

the disruption to the general public during installations.” 

 

Jeppe Jepsen: 
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“Our emergency services are caught between a rock and a hard place.  They 

need to provide their services everywhere: everywhere is also where 

communication needs to be; buildings are ever more concentrated and dense 

and the general public enjoys their communication everywhere they go.  

Providing coverage everywhere is very expensive, and when you don't have 

customers willing to pay for that essential service, novel ideas to provide 

emergency communication everywhere are very welcome.” 

 

Duncan Swan: 

 
“All too often, the operational needs of the emergency services are 

hampered by their inability to find cost effective solutions to achieving 

radio coverage, essential for their day-to-day operations protecting and 

serving the public.  The topography and dense urban nature of Hong Kong 

exacerbate this problem– were the provision of in-building coverage to be 

left solely to the account of HKPF then finances alone would dictate that 

there would be significant areas in Hong Kong that would be without 

reliable, mission critical radio communication.  That there is an alternative – 

and proven – solution that is worthy of consideration in cities across the 

globe is an excellent outcome to this research.” 

 

The Finance-Own-Operate-Share (FOOS) Model 

 

W.Y. Chu: 

 
“As mobile phone operators would also be facing the same problem, a 

partnership arrangement would definitely be a smart idea.  The Public-

Private Partnership (PPP) arrangement will not only achieve the cost 

effectiveness arena, it would also be more environmental friendly (common 

infrastructure, less construction works thus less waste generation) and 

increased speed of deployment.  Common infrastructure would definitely 

have economic gain.  However, in order to make it successful, all 

stakeholders' interests must be addressed.  It is not until the equilibrium is 

reached that the partnership would become stable.  Anyhow, this is proved 

to be successful in Hong Kong where being a good corporate citizen, 

maintaining good relationship with the government and providing excellent 

service to its customers matter the most.” 

 

Jeppe Jepsen again: 
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“Jolly WONG has provided a unique new model to overcome the traditional 

financial/funding problem and is suggesting a business approach through a 

public-private partnership (PPP) model to provide that essential radio 

coverage.” 

 

Duncan Swan again: 

 
“In most forward looking jurisdictions emergency services are primarily 

provided to serve and protect the community, be that policing, fire & rescue 

services or emergency health provision.  That the emergency services are 

able to communicate effectively wherever they are required to provide 

service to the public is essential – and this includes in-building coverage 

where all of the stakeholders have a beneficial interest.  In the UK, where 

the emergency service radio infrastructure is provided and managed by a 

commercial entity, government has long suffered from a poor response – 

both in terms of cost and time – from the commercial provider to implement 

coverage enhancements to extend coverage beyond contractual 

requirements…In conclusion, the research of Jolly Wong is to be 

commended – the next steps are to take this beyond Hong Kong given it has 

true global application.” 

 

In her review of the article, Hong Kong’s Innovative Coverage Model,92 Sandra Wendelken, 

offers the following supporting testimonial regarding the innovativeness of the model: 

 
“The concept provides an innovative offering for the mobile 

communications industry to improve public safety and cost savings. 

 

Many public-safety and mission-critical communications entities are 

exploring public/private partnerships, and your concept specific to in-

building radio frequency coverage could be adapted by agencies around the 

world.” 

 

And David Callaghan: 

 

                                                 
92 Quarter 1 2012 issue of Radio Resource International. 
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“This is an interesting, innovative and very effective solution to a problem 

which is being faced, or about to be faced. by public safety organisations 

around the world.  Up to now organisations have commonly enjoyed the 

benefit of an infrastructure dedicated for public safety use and not shared 

with consumers or commercial users.  In the present economic climate, and 

as the world is migrating to 4G and beyond in order to satisfy the ever-

increasing demands for data, dedicated communications infrastructure is 

going to present a very big challenge in terms of affordability and 

sustainability. 

 
The HKP solution has been to ‘plug into’, at suitable and agreed connection 

points, commercial telecoms infrastructure and to share the in-building 

cabling and RF radiating elements inside (for example) shopping malls and 

stations.  (HKP own the spectrum allocation they use.) 

 

This has provided the public safety users with coverage inside difficult 

locations.  But this is only one of the benefits of the approach. Other ‘spin-

off’ benefits include: 

 

1. Reduced public investment 

2. Reduced equipment, building and energy consumption 

3. Reduced impact on environment (in terms of infrastructure 

equipment manufacture, support and disposal) 

4. Improved public safety service to the general public - enhancing 

people's security, confidence and well being. 

 

The quest for a solution to in-building coverage has not only solved that 

particular problem but has also given benefits to the public purse, 

environment and the general public.” 

 

In developing and implementing the pilot solution at Telford Plaza, HKPF partnered with 

SmarTone Communications.  In other words, SmarTone was the ‘private’ half of the 

partnership.  Accordingly, the thoughts of Stephen Chau of SmarTone are of seminal value 

and are reproduced in full: 

 
“By reusing and sharing the established common indoor radio 

infrastructure, the PPP model allows fast and environmentally friendly 

implementation of radio communications for public safety, requiring lower 
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project cost, reduced duplication of resources and less disruption to the 

landlords.  With the collaboration between the public and the private 

sectors, and their joint contribution in terms of technical skills sets and 

active involvement in integrating the TETRA system with the existing 

mobile systems, the PPP model has proven to be a practical and cost-

effective approach in extending public safety radio communications in to 

major buildings….this model… will definitely benefit the Government and 

the public community.” 

 

5.9.3 Key Testimonials from Other Sectors 
 

Extracts from the testimonials by Jim Norton, David Brown and Martin Henson are included 

below. 

 

Demand for Improved Indoor Radio Communications 

 

Jim Norton commented: 

 
“Global city centres include a complex mix of major buildings and 

underground facilities supporting both transportation systems and 

retail/recreational centres.  It is increasingly difficult to provide ubiquitous, 

reliable, radio coverage and it seems wasteful simply to duplicate multiple 

infrastructures – even if that could be afforded.”  

 

David Brown: 

 
“The nature of the built environment is evolving at an ever-increasing pace 

and is presenting radio engineers with an increasingly challenging 

environment.  In no sector is a response to these challenges more urgent 

than in the ‘blue light’ services.” 

 

The Finance-Own-Operate-Share (FOOS) Model 

 

Jim Norton: 
 

“I welcome the opportunity to support this genuinely innovative 

development.  …The pioneering Public-private Partnership (PPP) approach, 
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now clearly demonstrated by the Hong Kong Police Force (HKPF) in both 

the major transportation hub of Hong Kong International Airport and in the 

Telford Shopping Plaza, blazes a trail for others to follow. 

 

It is particularly helpful to see HKPF exploring the broader applications of 

their work beyond the Hong Kong SAR through the questionnaire “How the 

Police Service is bringing their airwaves into buildings”.  I very much look 

forward to the publication of the results of this research and to other police 

forces around the world building on the Hong Kong examples and sharing 

their experience.” 

 

David Brown: 

 
“His approach is novel because he begins not from a technical standpoint, 

as might be expected, but by examining business models which have not 

hitherto been considered, perhaps because they have been assumed not to be 

viable.  His examination has been rigorous, and that rigour has served to 

convince stakeholders in both the public and private sectors that they should 

implement the proposed Public-Private Partnership model on two important 

sites in Hong Kong.  The reality has matched the promise, so it is likely that 

this symbiotic business model will be adopted widely in many parts of the 

world. 

 

In carrying out this work, Jolly Wong has displayed thought-leadership of 

an extraordinary degree, in both the technical and commercial arenas, and 

has generated new knowledge on which he and others can now build to 

push the boundaries yet further.  I have no hesitation in commending his 

work.” 

 

Martin Henson: 

 
“It is extremely impressive that the Hong Kong Police Force adopts such a 

creative and visionary approach towards public safety and policing in 

general.  However, such a vision would be nothing if not for people like Mr 

Wong who have the capacity to turn ideas into reality. 

 

We were extremely impressed by the new business model, based on a 

Public-Private Partnerships concept that brings together the needs, 

capacities, infrastructure, expertise and interests of all the key 

stakeholders—leading to a most innovative approach to solving important 
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societal and social benefits.  It is remarkable and noteworthy that such a 

broad range of technological, business focused and novel ideas relating 

these areas is required to deliver positive results such as those he has 

obtained.  No doubt this model can be adapted to many other scenarios- in a 

commercial context for example.  Overall, his work is unique and highly 

innovative.” 

 

In sum, there is strong support from a range of prominent figures in the telecommunications 

sphere that an effective solution for police indoor communications is needed and that the 

Candidate’s FOOS model is a serious option. 
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CHAPTER 6:  CONCLUSIONS 

 
I’ve seen people spend days, if not months, researching and 

gathering data, but only at the end did they finally figure out 

what they were really looking for; then they had to redo a lot of 

stuff.  If after a day or so you force yourself to put together 

your tentative conclusions, then you’ll have guidance for the 

rest of your research. 

 
ROBERT POZEN93 

 

6.1 Introduction 
 

Chapter 6 reviews the project and its results, and offers thoughts on the way forward for 

effective indoor communications.  Having regard to Pozen’s dictum above, the Candidate did 

not ‘supply the answer before asking the question’ but certainly set himself the firm objective 

of devising a solution to the challenge of indoor radio communications. 

 

Trzeciak and Mackay (1994) observe a number of useful ‘ingredients’ that form part of a 

conclusion: 

 

• A summary of the main part of the text 

• A deduction made on the basis of the main body 

• The writer’s opinion on what has been discussed 

• A statement about the limitations of the work 

• A comment about the future based on what has been discussed 

• The implications of the work for future research, and 

• Important facts and figures not mentioned in the main body, 

 

                                                 
93 Pozen, R.C. (2012) Extreme Productivity: Boost Your Results, Reduce Your Hours, HarperCollins Publishers, 

New York, p.21-23.  
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and likewise make the point that as with introductions it will not always be necessary or 

desirable to include all the elements they mention. 

 

Pallant (2009), meanwhile, sees the conclusion slightly differently.  She argues that the 

conclusion should “leave (the reader) with a clear impression that the purposes of the essay 

have been achieved” (Slaght and Pallant, 2012, p.41).  Pallant sees five basic ingredients of a 

conclusion as follows, though these will not always be used in the same conclusion: 

 

• A summary of the main points (being careful not to repeat exactly what has already 

been written) 

• Concluding statements  

• Recommendations  

• Predictions  

• Solutions  

 

On the whole, Trzeciak and Mackay’s approach seems workmanlike and logical although it 

will not be slavishly adhered to in these concluding remarks. 

 

6.2 Innovative Aspects of the Project 
 

Innovation in public sector administration and economics is a world phenomenon.  

Government authorities are innovating and changing to adapt to a changing world.  In 

undertaking this project, the Candidate focused on one of the key challenges that nearly all 

communities face - the lack of effective in-building radio coverage for emergency services - 

and devised the FOOS PPP model to address the common challenge. 

 

FOOS has quickly achieved the operational challenge of extending radio communication 

support to frontline police officers in the discharge of their duties at the indoor shopping 

malls in the HKSAR.  Operational efficiency and personal safety of frontline officers has 

been heightened and as such the level of public safety enhanced. 

 

There have been three specific benefits to both Government and community: 

 

1. Private sector resources, expertise and creativity have been exploited 
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2. The commercial potential of a government-held project (value-added commercial 

services are normally not government’s core-business) has been maximised, and 

3. Costs and risks have been transferred and managed in a proper manner, and delivered 

in a faster timeline and under strict control protocols 

 

The FOOS PPP model won the International TETRA Innovation Award on 27 March 2012 in 

London.  This gives it international credibility.94 

 

6.3 Implications for Public Safety 
 

CC3 is a mission critical system for emergency response, which enables the police to respond 

faster to emergencies.  The time saved greatly enhances the chance of saving life, in life and 

death situations.  FOOS has helped to underpin HKPF’s Vision of ensuring that the HKSAR 

remains one of the safest and most stable societies in the world.  The successful 

implementation of the FOOS PPP model (single site FOOS – Telford Plaza; 58 site FOOS 

with multiple contractors; the HKSAR International Airport95) at 60 strategic locations has 

achieved predicted results.  The validity of the FOOS model has been further confirmed via a 

triangulation of research methods.96 

 

In sum, what this project has proposed is a practical mechanism that governments, public 

safety agencies, property developers and owners can adopt; an effective public-private 

partnership, whereby sharing the same infrastructure placed in buildings can bring shared 

benefits even when used independently by a range of different parties; the private users and 

the public safety emergency services.97 

                                                 
94 Best TETRA Innovation sponsored by Sepura.  Entries: 
•Airwave – ‘TETRA Messager’ 
•Alcatel-Lucent and Rohill – ‘TETRA over LTE’ 
•APD Communications - ‘Voice Over IP TETRA Port Pooling Solution’ 
•Axell Wireless – ‘Stockholm Metro Project’ 
•Funk Electronic – ‘DVI-100’ 
•Hong Kong Police Force – ‘Business-model Based Innovation’ 
•Sigma Wireless – ‘ComAlerter - TETRA Messaging System’ 
http://www.tetra-manufacturers.com/item.html&objID=19354 (accessed 1 August 2013). 
95 Police CC3 air waves were officially extended into the Hong Kong International Airport in November 2012. 
96 Wong J. (2012), Hong Kong's Innovative Coverage Model 
97 Cullucci, T.A. (Ed.), (2008), A Guide to the Cost-Effective and Efficient Communication of Needs, 
Department of Homeland Security, Washington D.C., at 
http://www.dhs.gov/xlibrary/assets/Developing_Operational_Requirements_Guides.pdf (accessed 1 January 
2014). 

http://www.tetra-manufacturers.com/item.html&objID=19354
http://www.dhs.gov/xlibrary/assets/Developing_Operational_Requirements_Guides.pdf
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The FOOS model is now also being seriously considered by other police services.98 

 

A possible next step on the Candidate’s part will be to expand the list of critical success 

factors identified by the literature review, to a full list of factors.  This would give FOOS 

potential worldwide application.  For instance, it is extremely important to spell out the key 

role a FOOS change agent or change enabler, must play.  A second consideration will be 

what kind of attributes this individual will need as a leader to successfully deploy the FOOS 

model in another part of the world or in non-emergency settings. 

 

6.4 Realisation of Research Objectives and Project Benefits 
 

6.4.1 Research Objectives 
 

The project objective was to develop an innovative and affordable solution for emergency 

services to effectively bring their airwaves into buildings.  The objective was successfully 

met by the business model based innovation through PPP. 

 

6.4.2 Project Benefits 
 

The project has achieved benefits for the three main stakeholders, as hereunder. 

 

Law Enforcement Agencies (Public): Bringing police airwaves into buildings has facilitated 

effective communication between patrolling officers, and between patrolling officers and 

their command and control centres.  In-building radio coverage has increased the 

effectiveness of the policing presence at strategic locations and enhanced officers’ personal 

safety. 

 

Mobile Phone Operators (Private): Mobile phone operators have achieved an additional 

source of revenue as HKPF will subscribe to their infrastructure and maintenance services.  

Additionally, this move to ‘public service’ of behalf of the operators will significantly 

                                                 
98 At this writing, the Metropolitan Police Service in London and the Singapore Police Force are considering 
adopting FOOS. 
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improve their credibility and standing with the public.  At the practical level, mobile phone 

operators’ contribution to essential public services will strengthen their case in instances 

where they wish to extend their services to buildings where there are landlord objections. 

 

Community (People): Members of the public will have a heightened level of trust in HKPF to 

safeguard and protect life and property.99  There will also be awareness amongst the thinking 

people that public money is being spent judiciously. 

 

Overall, the paradigm has moved from a win² (‘win-win’) situation to a win³ as illustrated in 

Figure 9 below: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 9: The Win³ PPP Model 

 

 

                                                 
99 It would be as well to remember that they will have heightened expectations as well. 

PUBLIC 

PEOPLE PRIVATE 

FOOS PPP 
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6.5 Recommendations 
 

6.5.1 New Buildings to be Communications-Enabled 
 

The project highlights the need for renewed attention to new building regulations.  New 

buildings exceeding certain sizes and intended for particular uses – and including buildings 

undergoing extensive renovation – should include the necessary communications 

infrastructure to support emergency service radio communication.  Indeed, new buildings of 

any significance being constructed today do include the latest information and 

communications technology (ICT) infrastructure to facilitate access to the outside world.  

Surely, it is not unduly stretching the imagination to conceptualise such infrastructure 

supporting the emergency services as well? 

 

HKPF has started preliminary dialogue with the Office of the Communications Authority 

(OFCA) regarding the concept of 3G licence renewal including a point of interface (POI) for 

emergency services inside buildings. 

 

6.5.2 Next Generation Emergency Services Mobile Requirements 
 

The public safety industry worldwide is investigating and collating the future requirements of 

the emergency services for mobile communications.  Today there are two separate 

technology families for providing terrestrial wide-area wireless communications: commercial 

cellular networks and dedicated public safety radio systems.  To provide the best service to 

both communities there is now industry support for greater use of common technology.  

Work is underway on Release 12 of 3GPP LTE (3rd Generation Partnering Project: Long 

Term Evolution) standards which will enhance LTE to meet emergency services application 

requirements.  (Sharp, 2013).  There is general consensus on the following four priorities: 

 

1. Group call and other public safety functionality 

2. Direct (device to device) mode communications 

3. Prioritisation and guaranteed access, and 

4. Interoperability 
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The Candidate is confident that the PPP model will continue to flourish in the public safety 

sphere.  It does not seem unreasonable to assert that in, say, 10 years’ time emergency 

services will be sharing common digital communications technology with the public, 

including standards and very possibly sharing networks as well (IET, 2012).  The likely 

outcome on this timescale will be the combination of emergency services and private sector 

capacity in exchange for preferred access to private sector systems whenever needed.  

Through economies of scale, this will give public and private sectors an expandable chunk of 

a large pot rather than each having to depend on their small and easily-overloaded pots, and 

improving resilience into the bargain. 

 

The Candidate is cautiously optimistic that the FOOS Model will be considered for adoption 

elsewhere, both in the HKSAR and overseas.  Nevertheless, the Candidate is equally aware 

that innovation is generally not exportable lock, stock and barrel.  Due allowance must be 

made for differing political, economic, social and technological – to name a few – factors 

elsewhere.  Nevertheless the Candidate is convinced that a reference model can be produced 

and – subject to the requisite environmental scanning - adapted as necessary by other 

jurisdictions.  Accordingly he presents Figure 10 which attempts to provide a framework for 

deciding whether the FOOS approach should be adopted: 
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CANDIDATE’S FINANCE-OWN-OPERATE-SHARE PUBLIC-PRIVATE 

PARTNERSHIP REFERENCE MODEL FOR INDOOR PUBLIC SAFETY RADIO 

COMMUNICATIONS 

 
# Issue Factors Remarks 

1 Socio-Cultural Social factors include cultural aspects and include 
health consciousness, population growth rate, age 
distribution, career attitudes and emphasis on safety.  
Trends in social factors affect the demand for a 
*government/company's services/products and how that 
government/company operates.  For example, an aging 
population may imply a smaller and less-willing 
workforce (thus increasing the cost of labour). 
Furthermore, governments/companies may change 
various management strategies to adapt to these social 
trends (such as recruiting older workers) 
 
Question: Are there any socio-cultural factors militating 
against the FOOS approach? 
Question: Does the FOOS approach accord with social 
and cultural norms (or, perhaps better, does it run 
counter to social or cultural norms)? 

There is probably quite a 
fine line between ‘Socio-
Cultural’ and ‘Politics’ 

2 Technology Technological factors include technological aspects 
such as R&D activity, automation, technology 
incentives and the rate of technological change.  They 
can determine barriers to entry, minimum efficient 
production level and influence outsourcing decisions.  
Furthermore, technological shifts can affect costs, 
quality, and lead to innovation 
 
Question: Is the jurisdiction concerned sufficiently 
technically advanced to attempt the FOOS approach? 

 

3 Ethics Public sector ethics is a set of principles that guides 
public officials in their service to their constituents, 
including their decision-making on behalf of their 
constituents.  Fundamental to the concept of public 
sector ethics is the notion that decisions and actions are 
based on what best serves the public's interests, as 
opposed to the official’s personal interests (including 
financial interests) or self-serving political interests 
 
Question: Are there ethical issues militating against the 
FOOS approach? 

‘Ethics’ and ‘Socio-
Cultural’ are sometimes 
closely intertwined.  
Ethics vary from place to 
place.  This does not 
necessarily make one 
country’s ethics ‘good’ 
and another’s ‘bad;’ just 
different  

4 Environment Environmental factors include ecological and 
environmental aspects such as weather, climate, and 
climate change, which may especially affect industries 
such as tourism, farming, and insurance.  Furthermore, 
growing awareness of the potential impacts of climate 
change is affecting how governments/companies 
operate and the products they offer, both creating new 
markets and diminishing or destroying existing ones 
 
Question: Can the FOOS approach be argued on 
environmental grounds? 

 

5 Politics Political factors are basically to what degree the 
government intervenes in the economy. Specifically, 
political factors include areas such as tax policy, labour 
law, environmental law, trade restrictions, tariffs, and 
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political stability.  Political factors may also include 
goods and services which a government/company wants 
to provide or be provided (merit goods) and those that 
the government/company does not want to be provided 
(demerit goods or merit bads).  Furthermore, 
governments/companies have great influence on the 
health, education, and infrastructure of a nation 
 
Question: Is the FOOS approach acceptable politically? 
Question: Can serious political opposition, for whatever 
reason, be anticipated? 

6 Legal Legal factors include discrimination law, consumer law, 
antitrust law, employment law, and health and safety 
law.  These factors can affect how a 
government/company operates, its costs, and the 
demand for its services/products 
 
Question: Is the FOOS approach lawful in the 
jurisdiction concerned? 

 

7 Economy Economic factors include economic growth, interest 
rates, exchange rates and the inflation rate.  These 
factors have major impacts on how 
government/companies operate and make decisions.  
For example, interest rates affect a company’s cost of 
capital and therefore to what extent it grows and 
expands.  Exchange rates affect the costs of exporting 
goods and the supply and price of imported goods in an 
economy 
 
Question: Is there funding available? 
Question: Is there a sufficiently attractive business case 
for the private sector to participate? 
Question: What objections are the private sector likely 
to raise for not participating? 
Question: What arguments need to be brought to bear to 
persuade the private sector to participate? 
Question: Is there sufficient competition in the mobile 
phone operator market in the jurisdiction concerned to 
persuade operators that the corporate, i.e. government 
market, is as important as the mass market? 

It is accepted that the 
private sector will readily 
appreciate the political 
capital to be derived from 
a FOOS project (public 
relations, for the most 
part) but the ultimate 
decision will be made on 
economic grounds 

8 Demography Demographic factors include gender, age, ethnicity, 
knowledge of languages, disabilities, mobility, home 
ownership, employment status, religious belief or 
practice, and income level 
 
Question: Are there any demographic obstacles? 

 

9 Regulatory Regulatory factors include acts of parliament and 
associated regulations, international and national 
standards, local government by-laws, and mechanisms 
to monitor and ensure compliance with these 
 
Question: Are there bureaucratic hurdles? 

 

10 Strengths The characteristics of the project that give it an 
advantage over others. 
 
Question: What are the strong points about the FOOS 
approach to be argued in the jurisdiction concerned? 

 

11 Weaknesses The characteristics of the project that place it at a 
disadvantage. 

It is as well to identify 
these before some other 
person or entity surprises 
you with them.  Indeed, it 
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can sometimes be 
advantageous to launch a 
pre-emptive strike by 
putting them on the table 
at the outset 

12 Opportunities Elements that the project can exploit to its advantage An initiative or 
innovation is sometimes 
cynically argued as being 
an idea that is not going 
anywhere.  The challenge 
will be to argue the 
FOOS approach as being 
a genuine opportunity 

13 Threats Elements in the environment that could cause trouble 
for the project 
 
Question: In this significantly less than perfect world, 
what dangers lurk out there that could derail a FOOS 
project? 

 

 

*’Government/company’ as used in this model should be construed as ‘public sector’ and ‘private sector’ 

 

Figure 10: FOOS PPP Reference Model 
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CHAPTER 7:  MAJOR OUTCOMES 
 

You will never understand bureaucracies until you understand 

that for bureaucrats procedure is everything and outcomes are 

nothing.  If you have been living in a world where outcomes 

are everything, you may have a very hard time understanding 

bureaucratic thinking or practices. 

 
THOMAS SOWELL100 

 

7.1 Introduction 
 

Chapter 7 discusses the strategic outcomes of the project, either realised or hopefully 

realisable in the future.  Outcomes should be contrasted with outputs which, in contrast, refer 

to the largely quantifiable work done, and are essentially tactical entities. 

 

7.2 Outcomes of the Project 
 

In his RAL 8, the Candidate attempted to identify the intended outcomes of the project but 

made the point that a definitive statement of outcomes would not be possible until, most 

importantly, the completion of the pilot. 

 

Nevertheless, the Candidate’s RAL 8 posited the over-arching outcome of a significant 

improvement in HKPF’s discharge of its public safety and law enforcement responsibilities 

brought about by the implementation of an effective indoor communications solution.  Such 

solution would be realised by answers to the following research questions: 

 

1. What (radio technology) solutions are available for meeting in-building radio 

coverage and capacity challenges? 

2. What are the main challenges to designing indoor solutions? 

                                                 
100 Right Wing News, The Best Quotes From The Last 52 Thomas Sowell Columns At Town Hall Starting 
3/25/04 at http://www.rightwingnews.com/quotes/the-best-quotes-from-the-last-52-thomas-sowell-columns-at-
town-hall-starting-32504-2/ (accessed 24 January 2014). 

http://www.rightwingnews.com/quotes/the-best-quotes-from-the-last-52-thomas-sowell-columns-at-town-hall-starting-32504-2/
http://www.rightwingnews.com/quotes/the-best-quotes-from-the-last-52-thomas-sowell-columns-at-town-hall-starting-32504-2/
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3. What are the requirements for designing an optimum indoor network that will 

smoothly integrate with the outdoor network? 

4. How can the challenges involved in site acquisition for in-building coverage be 

overcome? 

5. How can building owners’ demands for future proof in-building solutions be met? 

6. Are enterprise femtocells a cost-efficient and convenient alternative to meeting the 

indoor coverage and capacity needs of emergency services? 

7. How can a fast, simple, cheap and transparent radio infrastructure to realize in-

building systems everywhere be developed? and 

8. Is it technically and strategically feasible to ride police airwaves over cellular in-

building infrastructure? What are the main challenges and obstacles? 

 

All these questions have been comprehensively addressed in the project report.  Let us now 

look at what operational outcomes have been achieved. 

 

In Chapter 2, we tentatively discussed what the outcomes of the indoor communications 

project might be.  At Table 15 is a more definitive list with commentary. 

 
 Outcome Commentary Remarks 

Short Term Outcomes (Now) 
1 Reduce use of mobile 

phones 
HKPF officers currently make extensive use 
of mobile phones inside buildings.  Mobile 
phones have a number of limitations 
including the inability to utilise talk-groups 
as is the case with TETRA public safety 
radio.  Officer safety with mobile phones is 
also limited due to the lack of an emergency 
button, activation of which enables the 
command and control centre to pinpoint an 
officer’s location quickly and accurately.  
There will be substantially less need to use 
mobile phones inside buildings in the future. 

Mobile phone cost 
savings 
 
Security enhanced by 
greater use of the CC3 
infrastructure 

2 Apprehension of criminals HKPF has a good record for speedy response 
to crimes outdoors and subsequent 
apprehension of criminals.  The same cannot 
be said for responses to crimes indoors, 
notably because of the lack of coordination 
of the search effort.  Effective indoor 
communications will improve this situation 

Will also contribute to 
heightened HKPF 
credibility and approval 
ratings 

3 Efficiency and effectiveness 
indoors 

The current lack of effective indoor 
communications has a negative impact upon 
the general efficiency and effectiveness of 
HKPF operations indoors.  Implementation 
of the FOOS model will mitigate this 
problem.  Indoor activities include dealing 
with crime scenes, search, cordoning, crowd 
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control and general watch-and-ward 
Intermediate-Term Outcomes (Over the Next Year) 
4 Public satisfaction with 

HKPF 
It can be expected that HKPF’s general 
improvement in efficiency and effectiveness 
inside buildings brought about by better 
communications will have a positive effect 
on public approval ratings.  There are a large 
number of indoor places of public resort in 
the HKSAR and these are frequented by 
hundreds of thousands of people on a daily 
basis 

 

5 Government and Legislature 
reaction – reduced costs 

The implementation of the FOOS model 
inside buildings will result in substantial cost 
savings for the Government (perhaps more 
accurately expressed as substantial cost 
avoidance).  This can be expected to incur a 
positive reaction from the Government.  
Likewise, the Finance Committee (an organ 
of the Legislative Council) can be expected 
to applaud the reduced impact on the public 
purse 

 

6 Government and Legislature 
reaction – public-private 
partnership 

Both the Government and the Legislature 
can be expected to react positively to a 
government department partnering with the 
private sector to not only achieve substantial 
cost avoidance but also make a specific 
contribution to the public good 

Essentially a political 
outcome but an important 
one, nevertheless 

7 Reduction of crime One is tempted to forecast that the 
implementation of the project will see a 
quick reduction in crime.  This is unlikely.  
Whilst the criminal world is a responsive 
one, this change in HKPF modus operandi, if 
you will, will take time to ‘work its way 
through the system.’  Nevertheless, it can be 
expected that crime will reduce as criminal 
elements come to realise that HKPF is now, 
essentially, as effective indoors as outside 

 

8 Detection of crime The primordial role of HKPF, as above, is to 
prevent crime.  If crime, however, cannot be 
prevented then the public expects a high 
detection rate and speedy apprehension of 
criminals (‘before they can do it again’).  
The FOOS model should significantly 
improve the coordination of searches for 
fleeing criminals inside buildings 

 

Long-Term Outcomes (Over the Next Several Years) 
9 HKPF credibility Whilst the analogy is not precise, it was 

Montgomery (amongst others) who 
commented that it is victories, not battles, 
which win wars, i.e. it is results that count.  
It is to be hoped that the general 
improvement in HKPF efficiency and 
effectiveness resulting from this project will 
see a general improvement in public 
satisfaction with the police.  Whilst this 
improvement may be as much perception as 
reality, experience shows that perception is 
often a more powerful force and represents 
facts in the minds of many 

Media’s major 
contribution, good or bad, 
to society: shaping public 
perception 

10 HKPF-public relations Public relations (PR) is the practice of 
managing the spread of information between 
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an individual or an organisation and the 
public (Grunig and Hunt, 1984).  The 
general aim of (HKPF)-public relations is to 
persuade the public, partners, employees, 
and other stakeholders to maintain a certain 
(positive) point of view about it, its 
leadership, activities and accomplishments, 
and its political decisions (Rubel, 2007).  It 
can be anticipated that heightened efficiency 
and effectiveness on the part of HKPF at 
indoor places of public resort will enhance 
PR. 

11 HKPF international 
reputation 

With crime becoming increasingly 
transnational and law enforcement becoming 
increasingly a worldwide family of agencies, 
HKPF’s international reputation is most 
important.  That reputation is built by the 
perception, internationally, that HKPF is 
competent and professional.  Implementation 
of the FOOS model will contribute to this in 
a not insignificant way. 

 

12 Respect for HKPF by the 
Government and Legislature 

Whilst, as above, HKPF’s efforts at cost 
avoidance will garner kudos, it is to be 
hoped that in the longer term, the innovation 
manifested by the FOOS project will 
contribute to the overall respect in which 
HKPF is held by the Government and the 
Legislature 

It is vital that HKPF is 
‘taken seriously’ by the 
Government and the 
Legislature.  One result of 
this, logically, should be 
a sympathetic (or, at 
least, interested) ear 
being lent to HKPF 
submissions for resources 

13 Catalytic effect It is to be hoped that the project will act as a 
catalyst for a similar approach being 
adopted, as appropriate, to other HKPF 
initiatives, indeed to initiatives by other 
government departments 

 

14 Catalytic effect – 
international 

Interest in the project being shown by the 
Metropolitan Police Service in London and 
by the Singapore Police Force is an example 
of how FOOS may enhance HKPF’s 
international reputation 

A paper “A new win-win-
win business service 
model for the Hong Kong 
Police Force” was 
published in the 
International Journal 
Services and Standards, 
Vol.8, No.1, August 2012 
pp 24-44 (A copy is at 
Appendix S) 

15 Changes to building 
regulations 

A number of countries now mandate that 
new buildings should be ‘communications-
ready’ in that communications infrastructure 
should be included in the construction.  It is 
to be hoped that the project spurs a review of 
this issue in the HKSAR 

 

 

Table 15: Outcomes of the Research Project 

 

Let us also apply the New Zealand Treasury’s three-fold test described in Chapter 3 to these 

outcomes.  It will be recalled that this test comprised: 
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1. “Is the public agency able to specify outcomes in service level terms, 

thereby leaving scope for the PPP consortium to innovate and optimize? 

2. Is it easy for the public agency to specify outcomes in a way that 

performance can be measured objectively and rewards and sanctions 

applied? 

3. Are the public agency’s desired outcomes likely to be durable, given the 

length of the contract?” 

 

The Candidate contends that in terms of the indoor communications project, the answer in 

each case, is ‘Yes.’  This gives added validity to adopting a PPP approach. 

 

7.3 Personal Outcomes for the Candidate 
 

The Candidate lists hereunder his personal achievements as a result of the success of the 

project: 

 

 Won the 1st Runner-Up Hong Kong Police Force Service Quality Award 2010 in 

appreciation of the commitment to continuous improvement in the pursuit of 

service excellence through the pilot scheme in Telford Plaza (Appendix R); 

 Received the HKPF Commissioner Commendation for professionalism, devotion 

to duty, commitment, initiative and teamwork of an exceptionally high order 

displayed between 2010 and 2013 in appreciation of  the enhancement of CC3 

radio coverage into indoor locations (Appendix R); 

 Clinched the Best TETRA Innovation Award from the Inaugural International 

TETRA Awards 2012 organized by the TETRA and Critical Communications 

Association (TCCA) and TETRA TODAY Magazine on 16th March 2012 at Savoy 

Hotel, London (Appendix R). 

 Published the project experiences in the following international journal and book 

chapter: 

i. Wong, J., Kwok, P. and Tsang, P. (2012), ‘A New Win-win-win business 

service model for the Hong Kong Police Force’, International Journal Services 

and Standards, Vol. 8, No.1, pp 24-44’ (Appendix S) 
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ii. Wong, J., Tsang, P., Man, K. and Pang, K. (2011), ‘The Development of CC3 

for a speedier response for public safety and healthcare’, Emergency Services 

and Healthcare Informatics 2.0.  HK: City University Press, pp298-303  

 Presented the project experiences in the following international conferences and 

seminars: 

i. Wong, J. (2010), ‘A novel approach to extend police radio waves into 

buildings – making Hong Kong a safer city’, The HKIE ICT Conference, 

Hong Kong 2010Wong, J. (2011), ‘A new public-private partnership 

model’ The IET International Communications Conference on Wireless 

Mobile & Computing (CCWMC) 2011, Shanghai 2011 (Appendix T) 

ii. Wong, J., Kwan, R. and Tsang, P. (2011), ‘A new public-private 

partnership business model’, Technology Information & Innovation 

Management (TIIM) Conference 2011, Finland 2011 

iii. Wong, J. (2012), ‘Hong Kong’s Innovative Coverage Model: How public 

safety extends signals inside buildings’, Radio Resource  International, 

pp.26-33 

 

7.4 Project Limitations 
 

Limitations here refer not to shortcomings, which are discussed in Chapter 8, but to factors or 

circumstances which had a constraining effect upon the project.  Another way of putting this 

might be to ask if there were factors that prevented the project from truly addressing its 

objectives. 

 

In this view, the development and implementation of the project had no limitations.  A 

technical solution was devised; the pilot was funded; a partner was identified; the pilot was a 

success; and the solution is now being extended to other sites. 

 

It is in the extending of the solution to other sites that a constraint of sorts might be advanced, 

although whether it amounts to a constraint is moot.  The indoor communications solution has 

been or is being extended to a further 59 sites in the HKSAR over and above the pilot site at 

Telford Plaza.  But that will still leave a large number of sites uncovered.  True, the other 59 

sites were selected for good reason as being sites that in competition with the ‘unlucky ones’ 

are locations where there is a good business case for indoor coverage.  But the completion of 
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the project, i.e. indoor coverage at 60 selected strategic sites, will still leave CC3 coverage 

markedly inferior to the coverage of the mobile phone networks.  About the only place that 

mobile phone coverage fails these days is inside lifts or kindred enclosed spaces. 

 

This brings us to the future ideal; all-encompassing CC3 coverage in- and outdoors, and such 

is discussed in Chapter 8. 
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CHAPTER 8:  REFLECTIONS 
 

Life must be lived forwards, but it can only be understood 

backwards. 

 
Adapted from SØREN KIERKEGAARD101 

8.1 Introduction 
 

This final chapter reflects upon the project report. 

 

Human self-reflection is the capacity of humans to exercise introspection and the willingness 

to learn more about their fundamental nature, purpose and essence.  The earliest historical 

records demonstrate the great interest which humanity has had in itself.  Human self-

reflection invariably leads to inquiry into the human condition and the essence of humankind 

as a whole (Kemmis, 1985). 

 

As a professional engineer by training and practice for over thirty years, it seemed to the 

Candidate that the traditional Ph.D. degree would not necessarily satisfy his strong desire to 

apply diverse knowledge and concepts in practice.  He drew inspiration from the concept of a 

forward-thinking approach by applying practice-based professional research in the workspace 

to solve a real-life problem.  The Candidate also wanted to challenge and question 

conventional thinking by investigating a solution for one of the most serious problems faced 

by the public safety sector. 

 

8.2 Beginnings102 
 

At this point, nearing the end of a long trail, it is appropriate to reflect upon the project and 

on what was done well, and what could have been done better.  In the poet William 

Wordsworth’s words: “Habit rules the unreflecting herd.”103  It is so easy to keep doing what 

                                                 
101 https://www.goodreads.com/author/quotes/6172.S_ren_Kierkegaard?page=1 (accessed 24 January 2014). 
102 The statements in this section regarding CC2 and CC3 are drawn from the Candidate’s personal experience 
as Head of HKPF’s Communications Branch. 
103 http://www.bartleby.com/145/ww629.html (accessed 5 August 2013). 

https://www.goodreads.com/author/quotes/6172.S_ren_Kierkegaard?page=1
http://www.bartleby.com/145/ww629.html
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we have always been doing.  Introspection and moreover the open-mindedness to concede 

that things can be done better are, it must be conceded, difficult traits of the human condition.  

But we spurn vision and innovation at our peril.  Planet Earth is a finite entity with finite 

resources.  The human race is probably the only one not threatened with extinction and grows 

every day. 104   How will humanity continue to sustain itself in the face of dwindling 

resources? 

 

The development of HKPF’s CC3 was certainly a bold attempt at visionary development.  

For a start, it involved a migration to completely new technology.  Fundamentally, CC3 is a 

low-power, digital, UHF TETRA-based radio system, to provide wide area fast call setup “all 

informed” group calls.  Furthermore, the low power specification and use of roof top 

repeaters permit extensive radio spectrum re-use around the infrastructure.  It is most suitable 

to satisfy the needs of emergency services in a high density city like Hong Kong. 

 

By contrast, CC3’s predecessor, CC2, was a significantly higher powered VHF analogue 

system with hill top repeaters and as such its air waves achieved significant penetration into 

buildings.  It was used extensively for point-to-point communications.  As such, CC2 

supported remarkably effective indoor communications. 

 

Whilst CC3, therefore, embraced new technology and, in totality, took HKPF forward in 

terms of the efficiency and effectiveness of its radio communications, it must be said that it 

exacerbated the challenges of indoor communications.  In this view, HKPF brought some of 

the current problems with indoor communications upon itself.  Indeed, the specification for 

CC3 in the tender document made it clear that communication beyond one metre inside 

buildings was not expected. 

 

Hindsight is a wonderful thing but there is no doubting that the potential exacerbation of 

indoor communications problems caused by the commissioning of CC3 could have, at the 

very least, been assessed more comprehensively in the development of CC3, than in fact it 

was. 

 

                                                 
104 By about 204,000 people a day; CIA World Factbooks, 2005-2006. 
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Nevertheless, whether a more incisive approach would have resulted in substantial design 

modifications, is doubtful.  The reader will have noted that the on-going programme to bring 

HKPF airwaves indoors is only targeting a total of selected 60 buildings, including the 

HKSAR International Airport.  The Airport project was, of course, a ‘no-brainer;’ a great 

deal of police activity takes place within the (vast) terminal buildings and effective 

communications thereat are mission-critical.  It is probable that a modified CC3 design would 

also have contented itself – on cost grounds alone - with providing communication to selected 

buildings. 

 

The technical solution adopted for the indoor communications project has been to ‘plug in’ 

CC3 to mobile phone operator infrastructure at each of the 60 locations.  This more 

incremental approach was probably practical and realistic.  There remain, however, a large 

number of indoor places of public resort still uncovered by HKPF radio. 

 

The project has given the Candidate an opportunity to reflect on the wider issue.  Future 

generations of HKPF command and control must address the increasing indispensability of 

all-encompassing communications, in- and outdoors. 

 

Rather than plugging in at individual locations, it seems sensible to start exploring a total 

sharing of mobile phone operator infrastructure by plugging in at one – or a limited number – 

of core points.  The technical challenges remain to be assessed but if communications can be 

said to be almost definitely moving in at least one direction, that direction is surely the 

concept of joining hands in terms of infrastructure and spectrum, instead of the ‘everyone for 

themselves’ which has been (probably inevitably) the paradigm for the last century. 

 

8.3 Partnering 
 

The Candidate does not claim the sharing approach to be entirely novel.  Very little – if 

anything – we do today has not at least been thought of down the ages.  Telephone and even 

electricity cables have been used to transmit multiple radio waves simultaneously for some 

considerable time.  The Candidate does however submit that a government agency sharing an 

infrastructure with a private enterprise represents a move forward in public-private 

cooperation, and a cooperation, moreover, demonstrably in the public interest.  It is to the 

great credit of the mobile phone operators in the HKSAR that when this concept was floated 
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those years ago, there was almost immediate interest and enthusiasm.  Naturally, the prospect 

of additional revenue was attractive but the Candidate has no recollection, during the 

tendering process and subsequent contract negotiations, of this having been the private 

sector’s raison d’être; quite the reverse, in fact.  The mobile phone operators all displayed a 

keen sense of mission and public spiritedness. 

 

This sharing of infrastructure, of course, has been rather more than a case of simply ‘plugging 

in’ CC3 to the mobile phone operator’s network.  The CC3 infrastructure comprises a 

combination of a microwave network core coupled with some 120 low power base stations.  

These cannot be simply plugged in and a considerable amount of front-end work was 

necessary to establish the various linkages.  As has been seen, this work was expensive, but 

markedly cheaper than HKPF simply extending its own infrastructure inside the selected 

buildings.  These considerations give further justification to the concept of a complete merger 

of HKPF and mobile phone operator infrastructure in the future. 

 

And there is a further consideration: Supporting radio communications is not part of police 

core business.  HKPF is in the business of law enforcement.  True, there has probably been 

little alternative to current arrangements, i.e. a dedicated HKPF infrastructure, over the years, 

but times and priorities change.  The Candidate is under no allusions as to the potential 

political obstacles of such an integrated approach in the future and it is likely that attempts 

will be made to play the ‘security card’ as well.  Any such complete merging will have to 

take account of the fact that HKPF communications are mission-critical.  Reliability and 

redundancy issues will have to be considered.  The mobile phone operators will have to 

become true government partners sharing a common mission and values. 

 

8.4 The Project Itself 
 

The Candidate has critically reflected on his approach to the project; again, oh that hindsight 

could become foresight!  The conceptualisation was sound.  The deciding of the technical 

solution, the decision to approach the private sector and the tendering process, all went 

relatively smoothly. 

 

In the cruel light of day, the industry questionnaire and the gathering of testimonials should 

have been more tightly focussed.  The development of the Questionnaire took, essentially, 
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technical issues as its baseline and even some of these questions, on reflection, were either 

somewhat shallow or rhetorical.  It was not until further down the road with the project that 

the Candidate came to a realisation (not a blinding one, but something of an epiphany, 

nevertheless) that the centre of gravity needed to be moved; away from the technical aspects 

of the project, and more towards the relatively liberating aspect which was to engage the 

private sector.  This engagement was not the traditional approach of tendering for a 

contractor to develop and implement a solution, but a genuine partnering, not only in the 

commercial sense, but in the philosophical one as well. 

 

Likewise, the gathering of testimonials should have been more focussed.  A number of 

prominent figures were essentially asked: “What do you think of the project?”  A more 

incisive question would have been: “How might the project have been improved?” 

 

8.5 Writing 
 

The actual writing of the project report went through a number of iterations, again to do with 

deciding what exactly the core of the project was.  It is not too whimsical to recall Churchill’s 

words: 

 

“Writing a book is an adventure 

To begin with it is a toy 

Then an amusement 

Then it becomes a mistress 

Then it becomes a master 

And then it becomes a tyrant 

And the last phase is… 

That just as you are about to become reconciled to your servitude 

You kill the monster.”105 

 

Perhaps the steepest part of the writing learning curve for the Candidate was deciding upon 

the level to pitch the project report.  The Candidate’s background had prepared him for a 

piece of writing which assumes relevant technical knowledge on the part of the reader.  For 
                                                 
105 Churchill’s remarks upon receiving the Nobel Prize for Literature in 1953 for his six-volume work The 
Second World War (http://www.youtube.com/watch?v=2AHlqgHURAo, 3:48, accessed 5 August 2013). 

http://www.youtube.com/watch?v=2AHlqgHURAo
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this project report to find appeal, however, it is necessary that it – whilst not treating the 

reader as a child – explains the whole project clearly, logically and in a manner that, if 

desired, enables others to replicate the work done. 

 

It is to be hoped that the Candidate has achieved understanding on the part of the reader of 

the journey that he undertook and on that note the project report ends. 

 

 

The End 

 

        (Total words count:  29,373) 
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